



DATE: 4/23/2013  
(Rev. 4/22/13)

To: Patricia A. Hustus  
Capital Services Division  
Bureau of Finance & Administration

MOD # \_\_\_\_\_ RPM \_\_\_\_\_

From: \_\_\_\_\_ PAUL R OKEEFE \_\_\_\_\_

SM Project ID:  
PE Project ID: **DOT00420318PE**  
RW Project ID: **DOT00420318RW**  
CN Project ID: **DOT00420318CN**

Please Review Project Information and Estimate for Approval:

|  |   |
|--|---|
| <b>Project Description (short):</b><br>30 (30 Characters)  | <b>E. Hartford: Brewer St Reconst</b>   |
| <b>Project Description (long):</b><br>254 (254 Characters) | RECONSTRUCTION OF BREWER ST FROM MAIN STREET TO GLENN RD WITH AN APPROX. LENGTH OF 2000'. IMPROVEMENTS INCLUDE DRAINAGE REPLACEMENT INCLUDING A NEW STRUCTURE OVER PEWTERPOT BROOK. 5' WIDE CONCRETE SIDEWALKS WITH RAMPS AND SIGNAL REPLACEMENT AT GLENN RD. |

|   |  |
|---|--|
| <b>Justification:</b><br>868 (1333 Characters)        | BREWER STREET IS A REGIONALLY SIGNIFICANT EAST WEST URBAN COLLECTOR ROADWAY THAT PROVIDES ACCESS TO THE TOWNS MAJOR INDUSTRIAL AND COMMERCIAL DISTRICT. BREWER STREET HAS EXCEEDED ITS SERVICEABILITY AND EXHIBITS SIGNS OF PAVEMENT FAILURE, REDUCED DRAINAGE CAPACITY AND A COMPOSITE STRUCTURE THAT IS A GOOD CANDIDATE FOR REPLACEMENT. THE PROPOSED IMPROVEMENTS MAY ADDRESS SAFETY AND CAPACITY CONCERNS AND WILL EXTEND SERVICEABILITY FOR AN APPROXIMATE 20 YEAR SERVICE LIFE. THE TOTAL EST PE PHASE IS \$560,000 SPLIT \$280,000 PD \$280,000 FD. A PROJECT MODIFICATION WILL BE REQUIRED TO FUND THE FD. CRCOG has limited the federal participation for this project to a maximum of \$3,736,000 federal share, or \$4,670,000 total cost including state and municipal matches. Any remaining balance of the total project cost above \$4,670,000 will be the responsibility of the town. |
| <b>Project Manager:</b><br><b>SCOTT ROBERTS</b>       |  |
| <b>Project Engineer:</b><br><b>ANTHONY ESTANISLAU</b> |  |

|  |                           |                         |
|--|---------------------------|-------------------------|
| <b>Scope Code:</b> <b>UL 1</b>                                   | <b>UL 1 - RPA/Local</b>   |                         |
| <b>Requested Schedule:</b>                                       | <b>Approved Schedule:</b> | <b>Actual Schedule:</b> |
| PE Auth <b>7/31/2013</b>   | PE Auth <b>8/31/2013</b>  | PE Auth                 |
| FD/RW Auth <b>4/22/2015</b>                                      | FD/RW Auth                | FD/RW Auth              |
| <input type="checkbox"/> State ADV FDP <b>1/4/2017</b>           | FDP                       | FDP                     |
| <input checked="" type="checkbox"/> Town ADV DCD <b>2/1/2017</b> | DCD                       | DCD                     |
| ADV <b>3/1/2017</b>  | ADV                       | ADV                     |

| Estimates by Activity (Minor Phase): |                                   |                      |          | Total EST in | Estimate in Core-CT | EST Amount         |
|--------------------------------------|-----------------------------------|----------------------|----------|--------------|---------------------|--------------------|
| Total EST in Core-CT                 | Estimate in Core-CT for RPM/MOD # | EST Amount Requested | Activity | Core-CT      | for RPM / MOD#      | Requested          |
| \$0                                  | \$0                               | \$280,000            | PE       | \$0          | \$0                 | \$4,545,000        |
| \$0                                  | \$0                               | \$0                  | NF       | \$0          | \$0                 | \$0                |
| <b>\$0</b>                           | <b>\$0</b>                        | <b>\$280,000</b>     |          |              |                     |                    |
| \$0                                  | \$0                               | \$160,000            | RW       | \$0          | \$0                 | \$0                |
| \$0                                  | \$0                               | \$0                  | NF       | \$0          | \$0                 | \$0                |
| <b>\$0</b>                           | <b>\$0</b>                        | <b>\$160,000</b>     |          | <b>\$0</b>   | <b>\$0</b>          | <b>\$4,545,000</b> |

|                          |            |                        |            |   |            |
|--------------------------|------------|------------------------|------------|---|------------|
| <b>Preceding MOD #</b>   |            | <b>Current MOD #</b>   | <b>RPM</b> | <b>Total EST Amount in Core-CT for All Phases</b> | <b>\$0</b> |
| <b>Preceding MOD Amt</b> | <b>\$0</b> | <b>Current MOD Amt</b> | <b>\$0</b> |   |            |

|  |                                  |
|--|----------------------------------|
| <b>Approved By:</b>                    |                                  |
| Sign _____<br>Manager                  | Sign _____<br>Patricia A. Hustus |
| Sign _____<br>Director / Administrator | Sign _____<br>Thomas A. Harley   |

