

## Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0049-0111	CT 154	ESSEX	Replace Traffic Control Signal at CT 9 NB Ramps & Old Dump Road & Install RR Devices (FD)	PE		4/26/2023	5/17/2023	FD			2023 STPX	51,300	57,000	
0049-0111	CT 154	ESSEX	Replace Traffic Control Signal at CT 9 NB Ramps & Old Dump Road & Install RR Devices	RW		4/26/2023	5/17/2023				2023 STPX	9,000	10,000	
0049-0111	CT 154	ESSEX	Replace Traffic Control Signal at CT 9 NB Ramps & Old Dump Road & Install RR Devices	CN	5/15/2024	6/26/2024	7/17/2024	w/ 172-513	7/24/2024		2024 STPX	1,125,900	1,251,000	
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd (FD)	PE		TBD	9/30/2023	FD			2023 VRUS	81,000	90,000	
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd	CN	TBD	TBD	9/30/2024	Need schedule	TBD		2024 VRUS	1,647,000	1,830,000	
0063-0720	Asylum Avenue	HARTFORD	Intersection Improvements at Sigourney Street	CN		3/1/2023	3/22/2023	Conv 22AC23; LRARP - 2016 Solicitation	3/15/2023	t	2023 SIPH	1,608,000	1,608,000	
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave	RW		TBD	9/30/2023	Need Schedule			2023 SIPH	225,000	250,000	
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave (FD)	PE		TBD	9/30/2023	FD, Need Schedule			2023 SIPH	607,500	675,000	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/3/2023	5/24/2023	Conv 21AC23			2023 Sect 154	2,045,582	2,045,582	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/1/2024	5/22/2024	Conv 21AC24			2024 Sect 154	2,033,118	2,033,118	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/7/2025	5/28/2025	Conv 21AC25			2025 Sect 154	2,133,856	2,133,856	

## Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/3/2023	5/24/2023	Conv 21AC23			2023 Sect 154	928,338	928,338	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/1/2024	5/22/2024	Conv 21AC24			2024 Sect 154	989,655	989,655	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/7/2025	5/28/2025	Conv 21AC25			2025 Sect 154	1,055,021	1,055,021	
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2026	Replaces 93-241; Annual Requirement			2026 Sect 154	2,200,000	2,200,000	
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2027	Annual Requirement			2027 Sect 154	2,200,000	2,200,000	
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2028	Annual Requirement			2028 Sect 154	2,200,000	2,200,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2026	Replaces 93-242; Annual Requirement			2026 Sect 154	1,100,000	1,100,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2027	Annual Requirement			2027 Sect 154	1,100,000	1,100,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2028	Annual Requirement			2028 Sect 154	1,100,000	1,100,000	
0102-0362	Washington Stre	NORWALK	Over-Height Vehicle Detection System at North Main/South Main Street	CN	3/15/2023	4/26/2023	5/17/2023	LRARP - 2016 Solicitation	5/24/2023	t	2023 SIPH	434,430	482,700	
0102-0364	Various	NORWALK	Traffic Signal Improvs. @ Various Locations	CN		12/6/2022	12/27/2022	Conv 22AC23; LRARP- 2017 solicitation	8/17/2022	a	2023 SIPH	493,870	493,870	
0102-0365	West Rocks Roa	NORWALK	Traffic Calming Improvs. @ Various Locations	CN	3/29/2023	5/10/2023	5/31/2023	LRARP-2017 solicitation	6/7/2023	t	2023 SIPH	119,070	132,300	
0117-0164	Portland Ave/De	RIDGEFIELD	RR Xing Imprv. on Danbury Branch	CN	3/6/2024	4/17/2024	5/8/2024	w/ 117-163	5/15/2024		2024 STPX	4,738,500	5,265,000	
0134-0152	Spring Street	STAFFORD	Install Spring St RR Gates/TR Signal	CN		10/12/2022	11/2/2022	11/1/2022 w/ 134-148; Conv 22AC23, CN MOD 03, LB	8/24/2022	a	2023 STPX	808,950	808,950	

## Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0135-0342	Broad Street	STAMFORD	Int. Imprvs. @ Gay St. & Greyrock St.	CN	12/6/2023	1/3/2024	1/24/2024		2/7/2024	t	2024 SIPH	3,060,000	3,400,000	
								<small>LRARP-2017 solicitation</small>						
0151-0337	Walnut Street	WATERBURY	Realign Int. @ East Farm & North Walnut Streets	CN	10/11/2023	11/8/2023	11/29/2023		12/6/2023	t	2024 SIPH	448,335	498,150	
								<small>LRARP-2017 solicitation</small>						
0151-0338	East Main Street	WATERBURY	Traffic Signal Revision @ Int. w/ Brass Mill Dr.	CN		5/3/2023	5/24/2023		1/17/2024	t	2023 SIPH	1,055,448	1,055,448	
								<small>Conv 22AC23; LRARP-2017 solicitation</small>						
0156-0183	US 1	WEST HAVEN	HFCL Traffic Signal Improvements at Fairfax Street (FD)	PE		3/8/2023	3/29/2023				2023 SIPH	37,000	37,000	
								<small>FD</small>						
0156-0183	US 1	WEST HAVEN	HFCL Traffic Signal Improvements at Fairfax Street	RW		3/8/2023	3/29/2023				2023 SIPH	10,000	10,000	
0156-0183	US 1	WEST HAVEN	HFCL Traffic Signal Improvements at Fairfax Street	CN	3/27/2024	5/8/2024	5/29/2024		6/5/2024		2024 SIPH	458,000	458,000	
								<small>w/ 173-519</small>						
0170-3490	Various	WALLINGFORD	Replace Traffic Signals w/ RR Pre-Empt	CN		11/23/2022	12/14/2022		5/11/2022	a	2023 SIPH	1,000,000	1,000,000	
								<small>was STPX; CN MOD 04, Conv 22AC23</small>						
0170-3490	Various	WALLINGFORD	Replace Traffic Signals w/ RR Pre-Empt	CN		3/1/2023	3/22/2023		5/11/2022	a	2023 STPX	1,415,000	1,415,000	
								<small>Conv 22AC23</small>						
0170-3490	Various	WALLINGFORD	Replace Traffic Signals w/ RR Pre-Empt	CN		3/1/2023	3/22/2023		5/11/2022	a	2023 SIPH	1,977,796	1,977,796	
								<small>Qualifies for STPX; Conv 22AC23</small>						
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		5/3/2023	5/24/2023				2023 Sect 154	518,776	518,776	
								<small>Conv 20AC23</small>						
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/2/2023	8/23/2023				2023 SIPH	504,000	560,000	
								<small>Conv 22AC23</small>						
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/7/2024	8/28/2024				2024 SIPH	504,000	560,000	
								<small>Conv 22AC24</small>						
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/6/2025	8/27/2025				2025 SIPH	504,000	560,000	
								<small>Conv 22AC25</small>						
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/5/2026	8/26/2026				2026 SIPH	504,000	560,000	
								<small>Conv 22AC26</small>						

## Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0170-3646		STATEWIDE	Wrong Way Driving PSA (Term through 12/31/24)	PL		12/21/2022	1/11/2023	Subsidiary code YS80			2023 SIPH	450,000	500,000	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1) (FD)	PE		8/23/2023	9/13/2023	FD			2023 SIPH	790,500	790,500	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	RW		8/23/2023	9/13/2023				2023 SIPH	10,000	10,000	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	CN	5/29/2024	7/10/2024	7/31/2024		8/7/2024		2024 SIPH	4,347,000	4,830,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2) (FD)	PE		9/20/2023	10/11/2023	FD			2024 SIPH	831,000	831,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	RW		9/20/2023	10/11/2023				2024 SIPH	10,000	10,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	CN	7/10/2024	8/21/2024	9/11/2024		9/18/2024		2024 SIPH	4,502,700	5,003,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	RW		3/29/2023	4/19/2023				2023 VRUS	54,000	60,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		3/29/2023	4/19/2023	FD			2023 VRUS	262,800	292,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	CN	10/25/2023	12/6/2023	12/27/2023		1/3/2024		2024 SIPH	1,502,100	1,669,000	
0171-0470	Various	DISTRICT 1	Install Signs & Update Markings at Unsignalized Locations (FD)	PE		9/28/2022	10/19/2022	10/21/2022 FD, PE, MOD 01			2023 SIPH	130,000	130,000	
0171-0470	Various	DISTRICT 1	Install Signs & Update Markings at Unsignalized Locations	CN	6/7/2023	7/19/2023	8/9/2023		8/16/2023		2023 SIPH	2,650,000	2,650,000	
0171-0472	Various	DISTRICT 1	Install Curve Warning Signs at Various Locations (FD)	PE		3/15/2023	4/5/2023	FD			2023 SIPH	162,500	162,500	
0171-0472	Various	DISTRICT 1	Install Curve Warning Signs at Various Locations	CN	8/23/2023	10/4/2023	10/25/2023		11/1/2023		2024 SIPH	575,000	575,000	

## Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0473	Various	DISTRICT 1	Pedestrian Improvements at Signalized Intersections	CN		11/30/2022	12/21/2022	Conv 22AC23, CN Mod 02	8/3/2022	a	2023 VRUS	394,040	394,040	
0171-0474	Various	DISTRICT 1	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		12/6/2023	12/27/2023	FD			2024 SIPH	300,000	300,000	
0171-0474	Various	DISTRICT 1	Clearance Interval Retiming for Local Traffic Signals	CN	3/6/2024	4/17/2024	5/8/2024		5/15/2024		2024 SIPH	450,000	450,000	
0171-0488	Various	DISTRICT 1	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	TBD	TBD	9/30/2025	Need schedule	TBD		2025 SIPH	2,580,000	2,580,000	
0171-0488	Various	DISTRICT 1	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		TBD	9/30/2025	FD			2025 Sect 154	90,000	90,000	
0171-0489	Various	DISTRICT 1	Install High Fric. Surface Treatment at Various Locations (FD)	PE		1/18/2023	2/8/2023	FD			2023 SIPH	67,500	75,000	
0171-0489	Various	DISTRICT 1	Install High Fric. Surface Treatment at Various Locations	CN	5/3/2023	6/14/2023	7/5/2023		7/12/2023		2023 SIPH	2,250,000	2,500,000	
0172-0477	Various	DISTRICT 2	Horizontal Curve Signs & Pvmnt. Markings	CN		9/28/2022	10/19/2022	10/28/2022 Conv 22AC23, CN MOD 04, LB	8/24/2022	a	2023 SIPH	1,000,000	1,000,000	
0172-0477	Various	DISTRICT 2	Horizontal Curve Signs & Pvmnt. Markings	CN		4/5/2023	4/26/2023	Conv 22AC23	8/24/2022	a	2023 SIPH	1,468,171	1,468,171	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs)	RW		11/16/2022	12/7/2022				2023 VRUS	13,500	15,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		11/16/2022	12/7/2022	FD			2023 VRUS	60,300	67,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs)	CN	2/22/2023	4/5/2023	4/26/2023		5/3/2023		2023 VRUS	342,900	381,000	
0172-0507	Various	DISTRICT 2	Install Signs & Update Markings at Unsignalized Locations	CN	1/18/2023	3/1/2023	3/22/2023		3/29/2023		2023 SIPH	575,000	575,000	

## Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0172-0508	Various	DISTRICT 2	Install Curve Warning Signs at Various Locations (FD)	PE		3/15/2023	4/5/2023	FD			2023 SIPH	100,000	100,000	
0172-0508	Various	DISTRICT 2	Install Curve Warning Signs at Various Locations	CN	12/13/2023	1/24/2024	2/14/2024		2/21/2024		2024 SIPH	365,000	365,000	
0172-0509	Various	DISTRICT 2	Pedestrian Improvements at Signalized Intersections	CN	9/14/2022	10/26/2022	11/16/2022	11/9/2022 25AC23, Conv 25AC23	11/23/2022	a	2023 VRUS	100,000	100,000	
0172-0509	Various	DISTRICT 2	Pedestrian Improvements at Signalized Intersections	CN		1/4/2023	1/25/2023	Conv 25AC23	11/23/2022	a	2023 VRUS	517,280	517,280	
0172-0510	Various	DISTRICT 2	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		1/11/2023	2/1/2023	FD			2023 SIPH	30,000	30,000	
0172-0510	Various	DISTRICT 2	Clearance Interval Retiming for Local Traffic Signals	CN	5/3/2023	6/14/2023	7/5/2023		7/12/2023		2023 VRUS	50,000	50,000	
0172-0521	Various	DISTRICT 2	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	TBD	TBD	9/30/2024	Need schedule	TBD		2024 SIPH	710,000	710,000	
0172-0521	Various	DISTRICT 2	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		TBD	9/30/2024	FD			2024 Sect 154	30,000	30,000	
0173-0500	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #1	CN		10/5/2022	11/2/2022	11/2/2022 Conv 22AC23, CN MOD 04, LB	8/10/2022	a	2023 SIPH	1,000,000	1,000,000	
0173-0500	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #1	CN		1/4/2023	1/25/2023	Conv 22AC23	8/10/2022	a	2023 SIPH	1,646,117	1,646,117	
0173-0501	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #2	CN		10/26/2022	11/16/2022	11/2/2022 Conv 22AC23, CN MOD 03, LB	9/14/2022	a	2023 SIPH	1,000,000	1,000,000	
0173-0501	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #2	CN		2/1/2023	2/22/2023	Conv 22AC23	9/14/2022	a	2023 SIPH	2,451,792	2,451,792	

## Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		5/17/2023	6/7/2023	FD			2023 VRUS	164,700	183,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs)	RW		5/17/2023	6/7/2023				2023 VRUS	31,500	35,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs)	CN	11/22/2023	1/3/2024	1/24/2024		1/31/2024		2024 VRUS	944,100	1,049,000	
0173-0517	Various	DISTRICT 3	Install Signs & Update Markings at Unsignalized Locations (FD)	PE		2/15/2023	3/8/2023	FD			2023 SIPH	220,000	220,000	
0173-0517	Various	DISTRICT 3	Install Signs & Update Markings at Unsignalized Locations	CN	7/12/2023	8/23/2023	9/13/2023		10/4/2023		2023 SIPH	450,000	450,000	
0173-0517	Various	DISTRICT 3	Install Signs & Update Markings at Unsignalized Locations	CN		11/1/2023	11/22/2023	Conv 23AC24	10/4/2023		2024 SIPH	4,000,000	4,000,000	
0173-0518	Various	DISTRICT 3	Install High Friction Surface Treatment at Various Locations	CN		11/30/2022	12/21/2022	Conv 22AC23, CN Mod 05	6/29/2022	a	2023 SIPH	1,000,000	1,000,000	
0173-0518	Various	DISTRICT 3	Install High Friction Surface Treatment at Various Locations	CN		3/1/2023	3/22/2023	Conv 22AC23	6/29/2022	a	2023 SIPH	1,090,398	1,090,398	
0173-0520	Various	DISTRICT 3	Install Curve Warning Signs at Various Locations (FD)	PE		8/30/2023	9/20/2023	FD			2023 SIPH	175,000	175,000	
0173-0520	Various	DISTRICT 3	Install Curve Warning Signs at Various Locations	CN	2/7/2024	3/20/2024	4/10/2024		4/17/2024		2024 SIPH	630,000	630,000	
0173-0521	Various	DISTRICT 3	Pedestrian Improvements at Signalized Intersections	CN	6/28/2023	8/9/2023	8/30/2023		9/6/2023		2023 VRUS	1,700,000	1,700,000	
0173-0522	Various	DISTRICT 3	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		10/11/2023	11/1/2023	FD			2024 SIPH	500,000	500,000	
0173-0522	Various	DISTRICT 3	Clearance Interval Retiming for Local Traffic Signals	CN	2/7/2024	3/20/2024	4/10/2024		4/17/2024		2024 SIPH	850,000	850,000	

## Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0528	Various	DISTRICT 3	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		TBD	9/30/2025	FD			2025 Sect 154	150,000	150,000	
0173-0528	Various	DISTRICT 3	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	TBD	TBD	9/30/2025	Need schedule	TBD		2025 SIPH	4,330,000	4,330,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1)	CN	5/31/2023	7/12/2023	8/2/2023		8/9/2023		2023 SIPH	100,000	100,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1)	CN		11/1/2023	11/22/2023		8/9/2023		2024 SIPH	4,130,950	4,130,950	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2) (FD)	PE		10/26/2022	11/16/2022	11/23/2022			2023 SIPH	435,000	435,000	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2)	CN	7/12/2023	8/23/2023	9/13/2023		9/20/2023		2023 SIPH	100,000	100,000	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2)	CN		11/1/2023	11/22/2023		9/20/2023		2024 SIPH	3,166,000	3,166,000	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs)	RW		6/28/2023	7/19/2023				2023 VRUS	36,000	40,000	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		6/28/2023	7/19/2023	FD			2023 VRUS	187,200	208,000	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs)	CN	3/6/2024	4/17/2024	5/8/2024		5/15/2024		2024 VRUS	1,072,800	1,192,000	
0174-0449	Various	DISTRICT 4	Install Signs & Update Markings at Unsignalized Locations	CN	4/19/2023	5/31/2023	6/21/2023		6/28/2023		2023 SIPH	1,900,000	1,900,000	
0174-0450	Various	DISTRICT 4	Install High Friction Surface Treatment at Various Locations	CN		11/30/2022	12/21/2022		7/27/2022	a	2023 SIPH	1,000,000	1,000,000	
0174-0450	Various	DISTRICT 4	Install High Friction Surface Treatment at Various Locations	CN		3/1/2023	3/22/2023		7/27/2022	a	2023 SIPH	1,713,410	1,713,410	



## Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0174-0451	Various	DISTRICT 4	Install Curve Warning Signs at Various Locations (FD)	PE		3/15/2023	4/5/2023	FD			2023 SIPH	87,500	87,500	
0174-0451	Various	DISTRICT 4	Install Curve Warning Signs at Various Locations	CN	2/7/2024	3/20/2024	4/10/2024		4/17/2024		2024 SIPH	305,000	305,000	
0174-0452	Various	DISTRICT 4	Pedestrian Improvements at Signalized Intersections (FD)	PE		1/4/2023	1/25/2023	FD			2023 VRUS	49,500	49,500	
0174-0452	Various	DISTRICT 4	Pedestrian Improvements at Signalized Intersections	CN	4/26/2023	6/7/2023	6/28/2023		7/5/2023		2023 VRUS	670,000	670,000	
0174-0453	Various	DISTRICT 4	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		5/3/2023	5/24/2023	FD			2023 VRUS	150,000	150,000	
0174-0453	Various	DISTRICT 4	Clearance Interval Retiming for Local Traffic Signals	CN	9/20/2023	11/1/2023	11/22/2023		11/29/2023		2024 VRUS	150,000	150,000	
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		TBD	9/30/2024	FD			2024 Sect 154	60,000	60,000	
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	TBD	TBD	9/30/2024	Need schedule	TBD		2024 SIPH	1,610,000	1,610,000	