

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0011-0155	CT 178/Crestvie	BLOOMFIELD	Extension of RR Track Circuit at Int. #11-252	CN		1/20/21	2/10/21	CN thru RRF Account			2021 STPX	639,000	710,000	
0063-0720	Asylum Avenue	HARTFORD	Intersection Improvements at Sigourney Street	CN	3/9/22	4/6/22	4/27/22	LRARP - 2016 Solicitation	5/4/22	t	2022 SIPH	829,998	922,220	
0063-0727	Various	HARTFORD	Intersection & Signal Improvements	CN	3/9/22	4/6/22	4/27/22	2017 LRARP solicitation	5/4/22	t	2022 SIPH	1,140,885	1,267,650	
0076-0224	Various	MANCHESTER	Intersection Improvements at Various Streets	CN	10/6/21	11/3/21	11/24/21	LRARP - 2017 Solicitation	12/1/21	t	2022 SIPH	888,210	986,900	
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave	RW		TBD	9/30/21	Need schedule			2021 SIPH	225,000	250,000	
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave (FD)	PE		TBD	9/30/21	FD, need schedule			2021 SIPH	607,500	675,000	
0099-0114	US 7	NORTH CANAAN	Modernize Railroad Crossing	CN		11/4/20	11/25/20	Conv 19AC21; w/ 99-115	3/18/20	a	2021 STPX	854,250	854,250	
0099-0115	US 7/US 44	NORTH CANAAN	Modernize Railroad Crossing	CN		11/4/20	11/25/20	Conv 19AC21; w/ 99-114	3/18/20	a	2021 STPX	1,496,688	1,496,688	
0102-0359	Highland Avenue	NORWALK	Intersection Improvements at Flax Hill Road	CN	1/6/21	2/3/21	2/24/21	LRARP - 2015 Solicitation	3/3/21	t	2021 SIPH	403,830	448,700	
0102-0362	Washington Stre	NORWALK	Over-Height Vehicle Detection System at North Main/South Main Street	CN	1/13/21	2/10/21	3/3/21	LRARP - 2016 Solicitation	3/10/21	t	2021 SIPH	434,430	482,700	
0102-0364	Various	NORWALK	Traffic Signal Improvs. @ Various Locations	CN	2/10/21	3/24/21	4/14/21	LRARP-2017 solicitation	4/21/21	t	2021 SIPH	272,160	302,400	
0102-0365	West Rocks Roa	NORWALK	Traffic Calming Improvs. @ Various Locations	CN	6/16/21	7/28/21	8/18/21	LRARP-2017 solicitation	8/25/21	t	2021 SIPH	119,070	132,300	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0117-0164	Portland Ave/De	RIDGEFIELD	RR Xing Imprv. on New Canaan Branch	CN	TBD	TBD	9/30/22		TBD		2022 STPX	1,000,000	1,526,500	
								Need schedule, 22AC22/23, Conv 22AC22; w/ 117-163						
0117-0164	Portland Ave/De	RIDGEFIELD	RR Xing Imprv. on New Canaan Branch	CN		TBD	9/30/23		TBD		2023 STPX	3,738,500	3,738,500	
								Need schedule, Conv 22AC23; w/ 117-163						
0135-0342	Broad Street	STAMFORD	Int. Imprvs. @ Gay St. & Greyrock St.	CN	10/6/21	11/3/21	11/24/21		12/1/21	t	2022 SIPH	558,900	621,000	
								LRARP-2017 solicitation						
0151-0337	Walnut Street	WATERBURY	Realign Int. @ East Farm & North Walnut Streets	CN	11/10/21	12/8/21	12/29/21		1/5/22	t	2022 SIPH	448,335	498,150	
								LRARP-2017 solicitation						
0151-0338	East Main Street	WATERBURY	Traffic Signal Revision @ Int. w/ Brass Mill Dr.	CN	11/10/21	12/8/21	12/29/21		1/5/22	t	2022 SIPH	675,000	750,000	
								LRARP-2017 solicitation						
0170-3490	Various	WALLINGFORD	Replace Traf. Ctrl Sigls w/ RR Pre-Empt	RW		12/16/20	1/6/21				2021 STPX	72,000	80,000	
0170-3490	Various	WALLINGFORD	Replace Traf. Ctrl Sigls w/ RR Pre-Empt (FD)	PE		12/16/20	1/6/21	FD			2021 STPX	171,000	190,000	
0170-3490	Various	WALLINGFORD	Replace Traf. Ctrl Sigls w/ RR Pre-Empt	CN	1/19/22	3/2/22	3/23/22		3/30/22		2022 STPX	2,430,000	2,700,000	
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		5/5/21	5/26/21	Conv 20AC21			2021 Sect 154	1,500,000	1,500,000	
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		5/4/22	5/25/22	Conv 20AC22			2022 Sect 154	1,500,000	1,500,000	
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		5/3/23	5/24/23	Conv 20AC23			2023 Sect 154	1,500,000	1,500,000	
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		5/1/24	5/22/24	Conv 20AC24			2024 Sect 154	1,500,000	1,500,000	
0170-3566	Rural Towns		HRRR Speed Management Program	PL		11/4/20	11/25/20	Conv 20AC21			2021 SIPR	628,200	628,200	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0440	Various	DISTRICT 1	Horizontal Curve Signs & Pavement Markings (FD)	PE		12/2/20	12/23/20	FD			2021 SIPH	281,000	281,000	
0171-0440	Various	DISTRICT 1	Horizontal Curve Signs & Pavement Markings	CN	5/26/21	7/7/21	7/28/21		8/4/21		2021 SIPH	3,477,000	3,477,000	
0171-0450	Various	DISTRICT 1	Replace/Install One-Way Signs (FD)	PE		5/19/21	6/9/21	FD, may cancel per M. Blume 9/10/2020			2021 SIPH	85,000	85,000	
0171-0450	Various	DISTRICT 1	Replace/Install One-Way Signs	CN	6/16/21	7/28/21	8/18/21	Moved to OP b/c cancellation of project anticipated with CN by State Forces	8/25/21		2021 SIPH	900,000	900,000	
0171-0454	Various	DISCTRICT 1	Midblock Crosswalk Upgrades (FD)	PE		10/21/20	11/11/20	FD			2021 SIPH	49,500	55,000	
0171-0454	Various	DISCTRICT 1	Midblock Crosswalk Upgrades	RW		10/21/20	11/11/20				2021 SIPH	7,200	8,000	
0171-0454	Various	DISCTRICT 1	Midblock Crosswalk Upgrades	CN	6/2/21	7/14/21	8/4/21		8/11/21		2021 SIPH	250,200	278,000	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1) (PD)	PE		5/11/22	6/1/22	PD			2022 SIPH	682,500	682,500	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	RW		8/23/23	9/13/23				2023 SIPH	10,000	10,000	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1) (FD)	PE		8/23/23	9/13/23	FD			2023 SIPH	790,500	790,500	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	CN	9/11/24	10/23/24	11/13/24		11/20/24		2025 SIPH	4,770,000	5,300,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2) (PD)	PE		6/8/22	6/29/22	PD			2022 SIPH	699,000	699,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2) (FD)	PE		9/20/23	10/11/23	FD			2024 SIPH	831,000	831,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	RW		9/20/23	10/11/23				2024 SIPH	10,000	10,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	CN	10/9/24	11/20/24	12/11/24		12/18/24		2025 SIPH	4,757,400	5,286,000	
0172-0477	Various	DISTRICT 2	Horizontal Curve Signs & Pvmnt. Markings (FD)	PE		6/2/21	6/23/21	FD			2021 SIPH	641,000	641,000	
0172-0477	Various	DISTRICT 2	Horizontal Curve Signs & Pvmnt. Markings	CN	6/15/22	7/27/22	8/17/22		8/24/22		2022 SIPH	4,794,000	4,794,000	
0172-0484	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #1)	RW		12/2/20	12/23/20				2021 SIPH	50,000	50,000	
0172-0484	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #1) (FD)	PE		12/2/20	12/23/20	FD			2021 SIPH	450,000	450,000	
0172-0484	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #1)	CN	9/15/21	10/27/21	11/17/21		11/24/21		2022 SIPH	3,960,000	4,400,000	
0172-0485	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #2) (FD)	PE		12/30/20	1/20/21	FD			2021 SIPH	475,000	475,000	
0172-0485	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #2)	RW		12/30/20	1/20/21				2021 SIPH	30,000	30,000	
0172-0485	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #2)	CN	10/13/21	11/24/21	12/15/21		12/22/21		2022 SIPH	3,960,000	4,400,000	
0172-0488	Various	DISTRICT 2	Replace/Install One-Way Signs (FD)	PE		5/19/21	6/9/21	FD			2021 SIPH	50,000	50,000	
0172-0488	Various	DISTRICT 2	Replace/Install One-Way Signs	CN	6/16/21	7/28/21	8/18/21		8/25/21		2021 SIPH	525,000	525,000	
								Moved to OP b/c cancellation of project anticipated with CN by State Forces						

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0172-0495	Various	DISCTRICT 2	Midblock Crosswalk Upgrades	RW		10/21/20	11/11/20				2021 SIPH	55,800	62,000	
0172-0495	Various	DISCTRICT 2	Midblock Crosswalk Upgrades (FD)	PE		10/21/20	11/11/20	FD			2021 SIPH	166,050	184,500	
0172-0495	Various	DISCTRICT 2	Midblock Crosswalk Upgrades	CN	2/9/22	3/23/22	4/13/22		4/20/22		2022 SIPH	1,269,000	1,410,000	
0173-0487	Various	DISTRICT 3	Replace Signals at 2 SLOSSS Locations	CN	3/24/21	5/5/21	5/26/21	w/ 173-486	6/2/21		2021 SIPH	800,000	800,000	
0173-0500	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #1 (FD)	PE		12/1/21	12/22/21	FD			2022 SIPH	575,000	575,000	
0173-0500	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #1	RW		12/1/21	12/22/21				2022 SIPH	70,000	70,000	
0173-0500	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #1	CN	9/14/22	10/26/22	11/16/22		11/23/22		2023 SIPH	5,490,000	6,100,000	
0173-0501	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #2	RW		12/29/21	1/19/22				2022 SIPH	10,000	10,000	
0173-0501	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #2 (FD)	PE		12/29/21	1/19/22	FD			2022 SIPH	560,000	560,000	
0173-0501	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #2	CN	10/12/22	11/23/22	12/14/22		12/21/22		2023 SIPH	5,490,000	6,100,000	
0173-0502	Various	DISTRICT 3	Replace/Install One-Way Signs (FD)	PE		5/19/21	6/9/21	FD			2021 SIPH	75,000	75,000	
0173-0502	Various	DISTRICT 3	Replace/Install One-Way Signs	CN	6/16/21	7/28/21	8/18/21		8/25/21		2021 SIPH	675,000	675,000	
								Moved to OP b/c cancellation of project anticipated with CN by State Forces						
0173-0507	Various	DISCTRICT 3	Midblock Crosswalk Upgrades (FD)	PE		10/21/20	11/11/20	FD			2021 SIPH	81,900	91,000	
0173-0507	Various	DISCTRICT 3	Midblock Crosswalk Upgrades	RW		10/21/20	11/11/20				2021 SIPH	19,800	22,000	
0173-0507	Various	DISCTRICT 3	Midblock Crosswalk Upgrades	CN	8/25/21	10/6/21	10/27/21		11/3/21		2022 SIPH	497,700	553,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0174-0419	CT 63	NAUGATUCK	Replace Signal at Rubber Ave (SLOSSS)	RW		10/28/20	11/18/20	May be cancelled			2021 SIPH	10,000	10,000	
0174-0419	CT 63	NAUGATUCK	Replace Signal at Rubber Ave (SLOSSS) (FD)	PE		10/28/20	11/18/20	FD; may be cancelled			2021 SIPH	24,000	24,000	
0174-0419	CT 63	NAUGATUCK	Replace Signal at Rubber Ave (SLOSSS)	CN	11/17/21	12/29/21	1/19/22	w/ 174-424 may be cancelled	1/26/22		2022 SIPH	335,000	335,000	
0174-0432	Various	DISTRICT 4	Replace/Install One-Way Signs (FD)	PE		5/19/21	6/9/21	FD			2021 SIPH	60,000	60,000	
0174-0432	Various	DISTRICT 4	Replace/Install One-Way Signs	CN	6/16/21	7/28/21	8/18/21	Moved to OP b/c cancellation of project anticipated with CN by State Forces	8/25/21		2021 SIPH	600,000	600,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1) (FD)	PE		8/24/22	9/14/22	FD			2022 SIPH	425,000	425,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1)	RW		8/24/22	9/14/22				2022 SIPH	50,000	50,000	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2) (FD)	PE		9/28/22	10/19/22	FD			2023 SIPH	435,000	435,000	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2)	RW		9/28/22	10/19/22				2023 SIPH	50,000	50,000	
0174-0438	Various	DISCTRICT 4	Midblock Crosswalk Upgrades	RW		10/21/20	11/11/20				2021 SIPH	7,200	8,000	
0174-0438	Various	DISCTRICT 4	Midblock Crosswalk Upgrades (FD)	PE		10/21/20	11/11/20	FD			2021 SIPH	117,000	130,000	
0174-0438	Various	DISCTRICT 4	Midblock Crosswalk Upgrades	CN	12/15/21	1/26/22	2/16/22		2/23/22		2022 SIPH	645,300	717,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
CHMP-xx	Various	STATEWIDE	CHAMP Safety Service Patrol (effective 5/23/21)	OTH		TBD	9/30/21	Conv Placeholder			2021 SIPH	4,083,300	4,537,000	
CHMP-xx	Various	STATEWIDE	CHAMP Safety Service Patrol	OTH		TBD	9/30/22	Conv Placeholder			2022 SIPH	4,083,300	4,537,000	
CHMP-xx	Various	STATEWIDE	CHAMP Safety Service Patrol	OTH		TBD	9/30/23	Conv Placeholder			2023 SIPH	4,083,300	4,537,000	
CHMP-xx	Various	STATEWIDE	CHAMP Safety Service Patrol	OTH		TBD	9/30/24	Conv Placeholder			2024 SIPH	4,083,300	4,537,000	
CHMP-xx	Various	STATEWIDE	CHAMP Safety Service Patrol	OTH		TBD	9/30/25	Conv Placeholder			2025 SIPH	4,083,300	4,537,000	
PEPD-Au		VARIOUS	PE(PD) for High Freq Crash Locations from Active Trans Plan	PE		TBD	9/30/21	PH per 7/8/2020 discussion w/ M. Carino			2021 SIPH	900,000	1,000,000	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/21				2021 SIPH	14,525,000	16,138,889	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/22				2022 SIPH	13,000,000	14,444,444	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/23				2023 SIPH	20,000,000	22,222,222	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/24	PH for SIPH + Sect 154			2024 SIPH	34,000,000	37,777,778	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/25	PH for SIPH + Sect 154			2025 SIPH	25,000,000	27,777,778	