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Name    Organization 
Chris Edge Berlin 
Patrice Carson Bolton 
Neil Pade Canton  
Todd Penney Coventry 
Doug Wilson East Hartford 
Timothy Webb Ellington 
Donald Nunes Enfield 
Russ Arnold Farmington 
Sandy Fry Hartford 
Fatih Ucar Hartford  
Kevin Kelly Hebron 
Jeff LaMalva Manchester 
Derek Dilaj Mansfield 
Rob Trottier New Britain 
Gary Fuerstenberg Newington 
Stephen Sopelak Rocky Hill 
Tom Roy Simsbury 
Jeffrey Doolittle South Windsor 
Heidi Samokar Tolland 
Duane Martin West Hartford 
Derrick Gregor Wethersfield 
Adam Kessler Windsor 
 
Guests 
No guests were present 
 
Staff 
Robert Aloise CRCOG 
Roger Krahn CRCOG 
Sotoria Montanari CRCOG 
Karen Stewartson CRCOG 
 

1. Roll Call – Ms. Patrice Carson called the meeting to order at 11:33 am 
 

2. Public Forum – There was no public comment. 
 

3. Adoption of May 20th, 2019 Subcommittee Meeting Minutes – A motion was made by 
Chris Edge from the Town of Berlin, seconded by Russ Arnold from the Town of 
Farmington. This motion was passed unanimously with (4) abstentions made by Stephen 
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Sopelak from the Town of Rocky Hill, Todd Penney from the Town of Coventry, Tim 
Webb form the Town of Ellington, and Tom Roy from the Town of Simsbury. 
 

4. LOTCIP Quarterly Review Report (Quarter 4) – Ms. Sotoria Montanari updated the 
committee on the LOTCIP program progress for Quarter 4 of FY19. Ms. Montanari 
indicated that the two tables included in the packet titled LOTCIP Regional Quarterly Status 
Report and LOTCIP Program and Financial Summary (June) provide current program 
information, project tracking, design submittal schedules and project status.  Ms. Montanari 
highlighted the main points: 
 
She stated that CRCOG expended $1,838,407 for Ellington Middle Butcher Road 
Pavement/Sidewalk Project and Windsor Locks Route 75 Sidewalk Installation Project in 
Quarter 4, bringing total cumulative expenditures for FY19 to $5,475,769.  Since June 30 
three projects received Authorization to Advertise Letters, totaling $2.6 M (Rocky Hill 
Dividend Road, Farmington Brickyard Road and Hebron Church Street Sidewalks), which 
have since been expended.  The three projects will be reflected in Quarter 1 
expenditures. 
 
Ms. Montanari explained that projections for Quarter 1 FY20 expenditures are expected 
to be approximately $12.6 million from nine (9) projects and all final designs have been 
submitted for the projects.  Twenty-six (26) Projects have been awarded or completed 
construction since program inception and since June 30 three (3) additional projects were 
awarded, making the total twenty-nine (29). 

 
CTDOT issued two (2) Commitment to Fund Letters (Newington Maple/Robbins and 
Glastonbury Boulevard) and four (4) applications were submitted to CTDOT in Quarter 4.  
Six (6) application are expected to be submitted to CTDOT next quarter. Ms. Montanari 
indicated that the goal is to complete submissions of all project applications from the 
2018 solicitation. 
 
Two municipalities were asked to provide scheduling updates at the meeting; Route 189 
Multi-Use Trail in Simsbury/Bloomfield and Furnace Avenue Reconstruction in Stafford.  
Mr. Tom Roy from the Town of Simsbury reported that they received input/feedback from 
two districts, delaying their scheduled submission and the Towns are analyzing which 
improvements to incorporate into the project.  The districts are requesting that the towns 
evaluate drainage improvements, signal upgrades, guiderail protections for pedestrians 
and roadway alignment. The Towns will address the comments and respond officially to 
the Districts.  A representative from Stafford was not available and Ms. Montanari will 
follow up with the Town. 

    
5. Farmington: – LOTCIP Project Funding Transfer Request- Ms. Sotoria Montanari 

presented a Farmington Funding Transfer Request in the amount of $955,200 from the 
Colt Highway (Rte. 6) at Reservoir Road project to a proposed Roundabout Project at the 
intersection of Colt Hwy, South Road and 2 Mile Road. Ms. Montanari stated that the Colt 
Highway (Rte. 6) at Reservoir Road application was originally approved under CRCOG’s 
2015 LOTCIP solicitation as a safety improvement project that included a new signal light 
and dedicated left turn lanes. OSTA subsequently denied the addition of the signal and in 
June 2019, CTDOT suggested that the Town consider withdrawing the Colt Highway 
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(Rte. 6) application (L051-0003) because remaining safety minor improvements could be 
implemented during future CTDOT overlays of this area, expected within the next 8 to 10 
years.  
 

Ms. Montanari explained that the Town of Farmington is proposing to utilize the 
previously approved LOTCIP funding for a proposed Roundabout, which is a suggested 
outcome of the Farmington/Hartford Transportation Safety and Improvement Study.  She 
indicated study accident data showed 16 reported crashes at this location within a three-
year period, exceeding a typically significant threshold of 5 in a year. Ms. Montanari 
mentioned that CTDOT supports a project which will mitigate the congestion exacerbated 
by the recent site improvements at the UConn Health Center. The Town previously 
completed improvements to South Road in 2018 (L051-00010), funded by a LOTCIP 
grant.  Its terminus ended at the subject intersection, therefore the roundabout would be 
an extension of the completed South Road Project. A cost estimate for the roundabout 
project is comparable to the Colt Highway (Rte. 6) at Reservoir Road Project.  
 
Ms. Montanari mentioned that Mr. Jon Colman from the Town of Bloomfield 
recommended that going forward the committee should consider implementing a policy 
that establishes guidelines for transferring LOTCIP funds. Ms. Patrice Carson asked if 
transferring funds had been completed previously.  Ms. Montanari indicated that funds 
were transferred to fund the Stafford Leonard Bridge Project.  Mr. Rob Aloise indicated 
that this practice has been done previously, but Mr. Colman wanted the committee to 
consider a vetting process, which could include completing an application and ranking 
the specific project.  Mr. Rob Aloise stated that staff could draft a policy and present it for 
discussion at the next Transportation Committee Meeting. A motion was made by Tim 
Webb from the Town of Ellington for approval of the LOTCIP funding transfer of $955,200 
from Colt Highway (Rte 6) at Reservoir Road intersection Project to a new project, to 
construct a Roundabout at the Intersection at Colt Highway, South Road & 2 Mile Road 
Project, seconded by Chris Edge from the town of Berlin. This motion was passed 
unanimously with (1) abstention from Russ Arnold from the Town of Farmington.  The 
committee also gave guidance to staff to present a Draft Policy for funding transfers at 
the next Transportation Committee meeting.   

 
6. Enfield:  LOTCIP Project Cost Increase Request- Ms. Sotoria Montanari presented a 

request for LOTCIP funding increase for a Bike Improvements Project in Enfield. Ms. 
Montanari indicated this project was approved under the 2015 LOTCIP Solicitation and 
is currently in the application phase.  She mentioned the Town of Enfield is requesting a 
LOTCIP funding increase of $227,600 from $697,200 to $924,800 (32.6% increase).  
The increase is to address feedback from a CTDOT application review and scoping 
changes.  
 
Ms. Montanari stated that CTDOT requested the town review impacts to the Franklin 
Street (Rte. 514), such as the proposed lane narrowing, on-street parking, and the 
location of the bicycle lanes, and snow shelf.  She indicated the town hired a consultant 
that revised the proposed typical section on Franklin Street to include a 12 ft travel lane, 
an 8 ft on-street parking, 6 ft bike lanes (both directions) and a 4 ft buffer. The proposed 
revisions necessitated changing to the roadway crown, amounting to an increase of 
approximately $44,000 for milling and overlaying. Also, per CTDOT comments, the town 
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added $50,000 for utility relocations which were not included in the original estimate.  
Ms. Montanari said additional cost increases were the result of the Town adding 
$15,000 in street trees and updating the estimate to 2019 (from 2015) unit prices, 
adding approximately $40,000.  Mr. Todd Penney inquired regarding LOTCIP 
participation in the utility cost. Mr. Aloise indicated that public utility costs may be paid 
with LOTCIP funding. 
 
A motion was made by Russ Arnold form the Town of Farmington, seconded by Tim 
Webb from the Town of Ellington approve an additional $227,600 of LOTCIP funding for 
the Enfield (L048-0002) project, increasing the funding approval from $697,200 to 
$924,800. This motion was passed unanimously. 
 

7. LOTCIP On-Call 1 and 2 Fee Schedules – Mr. Roger Krahn gave a brief update on 
CRCOG’s review and approval of fee schedules for LOTCIP On-Call Consultants for 
Lists 1 & 2.   The fee schedules for List 1 Design Phase are approved and available to 
towns upon request, for the following three firms: 
 

• BL Companies 

• Fuss & O’Neill, Inc. 

• Vanasse Hangen Brustlin, Inc 
 

The fee schedules for List 2 Construction Phase are approved and available to towns 
upon request, for the following three firms: 

 

• BL Companies 

• Milone & MacBroom,Inc. 

• Nathan L. Jacobson & Associates 
 . 

Approval of both design phase and construction phase fee schedules for Weston & 
Sampson, is pending receipt of additional information.  
 

8. Other Business – The next Cost Review Subcommittee meeting is scheduled for Monday, 
September 23rd, 2019 at 11:00 am. 
 

9. Adjourn- The meeting was adjourned at 12:04 pm. 


