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0011-0155 Extension of RR Track Circuit at Int. 

#11-252
CN 150,000135,0007/8/20BLOOMFIELD 7/29/20

CN thru RRF Account

CT 178/Crestvie
STPX
2020

0015-0335 Widening & geometric revisions @ 

Evers St
CN 6,000,7605,400,684a8/21/19 10/2/19 10/23/19 10/30/19BRIDGEPORT 10/23/19CT 127

SIPH
2020

0063-0720 Intersection Improvements at Sigourney 

Street
CN 922,220829,998t1/20/21 2/17/21 3/17/21HARTFORD 3/10/21

LRARP - 2016 
Solicitation

Asylum Avenue
SIPH
2021

0063-0727 Intersection & Signal Improvements CN 1,267,6501,140,885t3/9/22 4/6/22 5/4/22HARTFORD 4/27/22
2017 LRARP solicitation

Various
SIPH
2022

0076-0224 Intersection Improvements at Various 

Streets
CN 986,900888,210t11/25/20 12/23/20 1/20/21MANCHESTER 1/13/21

LRARP - 2017 
Solicitation

Various
SIPH
2021

0079-0243 Upgrade Cable and Metal Beam 

Guiderails
CN 787,500708,750t2/26/20 4/8/20 5/6/20MERIDEN 4/29/20

LRARP - 2016 
Solicitation

Various
SIPH
2020

0092-0681 Intersect. Imprvmt at SR745 & 

Kimberly Ave
RW 250,000225,000TBDNEW HAVEN 9/30/21

Need schedule

CT 10
SIPH
2021

0092-0681 Intersect. Imprvmt at SR745 & 

Kimberly Ave (FD)
PE 675,000607,500TBDNEW HAVEN 9/30/21

FD, need schedule

CT 10
SIPH
2021

0093-0213 CT Safety Research Center (7/1/16-

6/30/21)
PL 1,540,0001,540,0005/6/20NEWINGTON 5/27/20

Conv 16AC20
Sect 154
2020

0093-0214 Highway Safety Office Tasks 

Consistent with SHSP (7/1/16-6/30/21)
PL 860,000860,0005/6/20NEWINGTON 5/27/20

Conv 16AC20
Sect 154
2020

0094-0260 Intersection Improvements at Various 

Locations
CN 920,700828,630t11/11/20 12/9/20 1/6/21NEW LONDON 12/30/20Various

SIPH
2021

0099-0114 Modernize Railroad Crossing CN 854,250854,250a3/4/20 10/9/19NORTH CANAAN 3/25/20
Conv 19AC20; w/ 99-
115

US 7
STPX
2020
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0099-0115 Modernize Railroad Crossing CN 1,496,6881,496,688a3/4/20 10/9/19NORTH CANAAN 3/25/20
Conv 19AC20; w/ 99-
114

US 7/US 44
STPX
2020

0102-0359 Intersection Improvements at Flax Hill 

Road
CN 448,700403,830t6/17/20 7/15/20 8/12/20NORWALK 8/5/20

LRARP - 2015 
Solicitation

Highland Avenue
SIPH
2020

0102-0362 Over-Height Vehicle Detection System 

at North Main/South Main Street
CN 482,700434,430t4/8/20 5/6/20 6/3/20NORWALK 5/27/20

LRARP - 2016 
Solicitation

Washington Stre
SIPH
2020

0102-0364 Traffic Signal Improvs. @ Various 

Locations
CN 302,400272,160t9/16/20 10/14/20 11/11/20NORWALK 11/4/20

LRARP-2017 solicitation

Various
SIPH
2021

0102-0365 Traffic Calming Improvs. @ Various 

Locations
CN 132,300119,070t9/16/20 10/14/20 11/11/20NORWALK 11/4/20

LRARP-2017 solicitation

West Rocks Roa
SIPH
2021

0117-0164 Railroad Crossing Improvements on 

New Canaan Branch (FD)
PE 75,00067,5005/20/20RIDGEFIELD 6/10/20

FD, w/ 117-163

Portland Ave/De
STPX
2020

0117-0164 Railroad Crossing Improvements on 

New Canaan Branch
CN 1,526,5001,000,000TBD TBD TBDRIDGEFIELD 9/30/22

Need schedule, 
22AC22/23, Conv 
22AC22; w/ 117-163

Portland Ave/De
STPX
2022

0117-0164 Railroad Crossing Improvements on 

New Canaan Branch
CN 3,738,5003,738,500TBD TBDRIDGEFIELD 9/30/23

Need schedule, Conv 
22AC23; w/ 117-163

Portland Ave/De
STPX
2023

0135-0342 Int. Imprvs. @ Gay St. & Greyrock St. CN 621,000558,900t3/3/21 3/31/21 4/18/21STAMFORD 4/11/21
LRARP-2017 solicitation

Broad Street
SIPH
2021

0139-0103 Modernize Railroad Crossing CN 1,625,0001,462,5003/18/20 4/29/20 5/27/20SUFFIELD 5/20/20Harvey Lane
STPX
2020

0144-0196 Installation of Traffic Control Signals at 

Silver Lane and Amory Road
CN 1,889,5181,889,518a10/2/19 10/28/19 8/14/19TRUMBULL/STRAT

FORD

11/6/19
Conv 19AC20, CN 
MOD 04, LB

CT 108
SIPH
2020

0151-0337 Realign Int. @ East Farm & North 

Walnut Streets
CN 498,150448,335t1/27/21 2/24/21 3/24/21WATERBURY 3/17/21

LRARP-2017 solicitation

Walnut Street
SIPH
2021

0151-0338 Traffic Signal Revision @ Int. w/ Brass 

Mill Dr.
CN 750,000675,000t1/27/21 2/24/21 3/24/21WATERBURY 3/17/21

LRARP-2017 solicitation

East Main Street
SIPH
2021
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0153-0123 Upgrade Active Railroad Devices at 

Frost Bridge Rd (FRA #503937W)
CN 680,000612,0007/22/20WATERTOWN 8/12/20

CN thru RRF Account

CT 262
STPX
2020

0170-3490 Replace Traffic Ctrl Sigls w/ RR Pre-

Empt (FD)
PE 190,000171,00012/16/20WALLINGFORD 1/6/21

FD

Various
STPX
2021

0170-3490 Replace Traffic Ctrl Sigls w/ RR Pre-

Empt
RW 80,00072,00012/16/20WALLINGFORD 1/6/21Various

STPX
2021

0170-3490 Replace Traffic Ctrl Sigls w/ RR Pre-

Empt
CN 2,700,0002,430,0001/19/22 3/2/22 3/30/22WALLINGFORD 3/23/22Various

STPX
2022

0170-5002 HRRR Work Zone Safety Program PL 00TBDRural Towns TBD20
Conv 18AC20 reduced 
to $0 (PL MOD 03 
void)

SIPR
2020

0171-0434 Replace Traffic Signals @ 5 SLOSSS 

Locations
CN 1,617,0001,617,0006/24/20 8/5/20 9/2/20DISTRICT 1 8/26/20

w/ 171-433

Various
SIPH
2020

0171-0440 Horizontal Curve Signs & Pavement 

Markings (FD)
PE 281,000281,00012/2/20DISTRICT 1 12/23/20

FD

Various
SIPH
2021

0171-0440 Horizontal Curve Signs & Pavement 

Markings
CN 4,975,0004,975,0005/26/21 7/7/21 8/4/21DISTRICT 1 7/28/21Various

SIPH
2021

0171-0450 Replace/Install One-Way Signs (FD) PE 85,00085,0009/9/20DISTRICT 1 TBD20
FD

Various
SIPH
2020

0171-0450 Replace/Install One-Way Signs CN 900,000900,00010/7/20 11/18/20 12/16/20DISTRICT 1 12/9/20Various
SIPH
2021

0171-0454 Midblock Crosswalk Upgrades (PD) PE 139,500125,5505/27/20DISCTRICT 1 6/17/20
PD

Various
SIPH
2020

0171-0454 Midblock Crosswalk Upgrades (FD) PE 55,00049,50010/21/20DISCTRICT 1 11/11/20
FD

Various
SIPH
2021

0171-0454 Midblock Crosswalk Upgrades RW 8,0007,20010/21/20DISCTRICT 1 11/11/20Various
SIPH
2021

0171-0454 Midblock Crosswalk Upgrades CN 278,000250,2006/2/21 7/14/21 8/11/21DISCTRICT 1 8/4/21Various
SIPH
2021

0172-0450 Signal Replacements for APS Upgrade CN 922,406922,406a1/29/20 5/15/19DISTRICT 2 2/19/20
Conv 19AC20, CN 
MOD 05

Various
SIPH
2020
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0172-0477 Horizontal Curve Signs & Pvmt. 

Markings (FD)
PE 641,000641,0006/2/21DISTRICT 2 6/23/21

FD

Various
SIPH
2021

0172-0477 Horizontal Curve Signs & Pvmt. 

Markings
CN 6,225,0006,225,0006/15/22 7/27/22 8/24/22DISTRICT 2 8/17/22Various

SIPH
2022

0172-0484 Traffic Signal Safety Improvements 

(Proj. #1) (FD)
PE 450,000450,00012/2/20DISTRICT 2 12/23/20

FD

Various
SIPH
2021

0172-0484 Traffic Signal Safety Improvements 

(Proj. #1)
RW 50,00050,00012/2/20DISTRICT 2 12/23/20Various

SIPH
2021

0172-0484 Traffic Signal Safety Improvements 

(Proj. #1)
CN 4,400,0003,960,0009/15/21 10/27/21 11/24/21DISTRICT 2 11/17/21Various

SIPH
2022

0172-0485 Traffic Signal Safety Improvements 

(Proj. #2) (FD)
PE 475,000475,00012/30/20DISTRICT 2 1/20/21

FD

Various
SIPH
2021

0172-0485 Traffic Signal Safety Improvements 

(Proj. #2)
RW 30,00030,00012/30/20DISTRICT 2 1/20/21Various

SIPH
2021

0172-0485 Traffic Signal Safety Improvements 

(Proj. #2)
CN 4,400,0003,960,00010/13/21 11/24/21 12/22/21DISTRICT 2 12/15/21Various

SIPH
2022

0172-0488 Replace/Install One-Way Signs (FD) PE 50,00050,00010/7/20DISTRICT 2 10/28/20
FD

Various
SIPH
2021

0172-0488 Replace/Install One-Way Signs CN 525,000525,00011/11/20 12/23/20 1/20/21DISTRICT 2 1/13/21Various
SIPH
2021

0172-0495 Midblock Crosswalk Upgrades (PD) PE 506,000455,4005/27/20DISCTRICT 2 6/17/20
PD

Various
SIPH
2020

0172-0495 Midblock Crosswalk Upgrades RW 62,00055,80010/21/20DISCTRICT 2 11/11/20Various
SIPH
2021

0172-0495 Midblock Crosswalk Upgrades (FD) PE 184,500166,05010/21/20DISCTRICT 2 11/11/20
FD

Various
SIPH
2021

0172-0495 Midblock Crosswalk Upgrades CN 1,410,0001,269,0002/9/22 3/23/22 4/20/22DISCTRICT 2 4/13/22Various
SIPH
2022
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0173-0468 Signal Replacements for APS Upgrades CN 1,000,0001,000,000a8/28/19 10/9/19 11/5/19 11/6/19DISTRICT 3 10/30/19
w/ 138-250; 20AC20, 
Conv 20AC20

Various
SIPH
2020

0173-0468 Signal Replacements for APS Upgrades CN 4,383,4404,383,440a3/4/20 11/6/19DISTRICT 3 3/25/20
w/ 138-250; Conv 
20AC20

Various
SIPH
2020

0173-0487 Replace Signals at 2 SLOSSS 

Locations (FD)
PE 47,00047,0003/11/20DISTRICT 3 4/1/20

FD

Various
SIPH
2020

0173-0487 Replace Signals at 2 SLOSSS Locations RW 50,00050,0003/11/20DISTRICT 3 4/1/20Various
SIPH
2020

0173-0487 Replace Signals at 2 SLOSSS Locations CN 656,000656,0003/24/21 5/5/21 6/2/21DISTRICT 3 5/26/21
w/ 173-486

Various
SIPH
2021

0173-0500 Traffic Signal Safety Imprvs. - Proj. #1 

(PD)
PE 1,100,0001,100,0002/19/20DISTRICT 3 3/11/20

PD

Various
SIPH
2020

0173-0500 Traffic Signal Safety Imprvs. - Proj. #1 RW 70,00070,00012/1/21DISTRICT 3 12/22/21Various
SIPH
2022

0173-0500 Traffic Signal Safety Imprvs. - Proj. #1 

(FD)
PE 575,000575,00012/1/21DISTRICT 3 12/22/21

FD

Various
SIPH
2022

0173-0500 Traffic Signal Safety Imprvs. - Proj. #1 CN 6,100,0005,490,0009/14/22 10/26/22 11/23/22DISTRICT 3 11/16/22Various
SIPH
2023

0173-0501 Traffic Signal Safety Imprvs. - Proj. #2 

(PD)
PE 1,300,0001,300,0002/19/20DISTRICT 3 3/11/20

PD

Various
SIPH
2020

0173-0501 Traffic Signal Safety Imprvs. - Proj. #2 RW 10,00010,00012/29/21DISTRICT 3 1/19/22Various
SIPH
2022

0173-0501 Traffic Signal Safety Imprvs. - Proj. #2 

(FD)
PE 560,000560,00012/29/21DISTRICT 3 1/19/22

FD

Various
SIPH
2022

0173-0501 Traffic Signal Safety Imprvs. - Proj. #2 CN 6,100,0005,490,00010/12/22 11/23/22 12/21/22DISTRICT 3 12/14/22Various
SIPH
2023

0173-0502 Replace/Install One-Way Signs (FD) PE 75,00075,00011/4/20DISTRICT 3 11/25/20
FD

Various
SIPH
2021

0173-0502 Replace/Install One-Way Signs CN 675,000675,00012/9/20 1/20/21 2/17/21DISTRICT 3 2/10/21Various
SIPH
2021
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0173-0507 Midblock Crosswalk Upgrades (PD) PE 241,500217,3505/27/20DISCTRICT 3 6/17/20
PD

Various
SIPH
2020

0173-0507 Midblock Crosswalk Upgrades RW 22,00019,80010/21/20DISCTRICT 3 11/11/20Various
SIPH
2021

0173-0507 Midblock Crosswalk Upgrades (FD) PE 91,00081,90010/21/20DISCTRICT 3 11/11/20
FD

Various
SIPH
2021

0173-0507 Midblock Crosswalk Upgrades CN 553,000497,7008/25/21 10/6/21 11/3/21DISCTRICT 3 10/27/21Various
SIPH
2022

0174-0405 Traffic Signal Replacements for APS 

Upgrades
CN 4,489,8674,489,867a10/30/19 11/25/19 9/25/19DISTRICT 4 11/20/19

Conv 19AC20, CN 
MOD 02, LB

Various
SIPH
2020

0174-0417 Horizontal Curve Signs & Pavement 

Markings
CN 2,427,3402,427,340a11/6/19 12/18/19 1/2/20 1/15/20DISTRICT 4 1/8/20Various

SIPH
2020

0174-0419 Replace Signal at Rubber Ave 

(SLOSSS) (FD)
PE 24,00024,00010/28/20NAUGATUCK 11/18/20

FD; may be cancelled

CT 63
SIPH
2021

0174-0419 Replace Signal at Rubber Ave 

(SLOSSS)
RW 10,00010,00010/28/20NAUGATUCK 11/18/20

May be cancelled

CT 63
SIPH
2021

0174-0419 Replace Signal at Rubber Ave 

(SLOSSS)
CN 335,000335,00011/17/21 12/29/21 1/26/22NAUGATUCK 1/19/22

w/ 174-424 may be 
cancelled

CT 63
SIPH
2022

0174-0432 Replace/Install One-Way Signs (FD) PE 60,00060,00012/2/20DISTRICT 4 12/23/20
FD

Various
SIPH
2021

0174-0432 Replace/Install One-Way Signs CN 600,000600,0001/6/21 2/17/21 3/17/21DISTRICT 4 3/10/21Various
SIPH
2021

0174-0435 Traffic Signal Safety Improvements 

(Proj #1) (PD)
PE 825,000825,0009/2/20DISTRICT 4 9/23/20

PD

Various
SIPH
2020

0174-0435 Traffic Signal Safety Improvements 

(Proj #1)
RW 50,00050,0008/24/22DISTRICT 4 9/14/22Various

SIPH
2022

0174-0435 Traffic Signal Safety Improvements 

(Proj #1) (FD)
PE 425,000425,0008/24/22DISTRICT 4 9/14/22

FD

Various
SIPH
2022
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0174-0436 Traffic Signal Safety Improvements 

(Proj #2) (PD)
PE 925,000925,00011/4/20DISTRICT 4 11/25/20

PD

Various
SIPH
2021

0174-0436 Traffic Signal Safety Improvements 

(Proj #2)
RW 50,00050,0009/28/22DISTRICT 4 10/19/22Various

SIPH
2023

0174-0436 Traffic Signal Safety Improvements 

(Proj #2) (FD)
PE 435,000435,0009/28/22DISTRICT 4 10/19/22

FD

Various
SIPH
2023

0174-0438 Midblock Crosswalk Upgrades (PD) PE 354,500319,0505/27/20DISCTRICT 4 6/17/20
PD

Various
SIPH
2020

0174-0438 Midblock Crosswalk Upgrades RW 8,0007,20010/21/20DISCTRICT 4 11/11/20Various
SIPH
2021

0174-0438 Midblock Crosswalk Upgrades (FD) PE 130,000117,00010/21/20DISCTRICT 4 11/11/20
FD

Various
SIPH
2021

0174-0438 Midblock Crosswalk Upgrades CN 717,000645,30012/15/21 1/26/22 2/23/22DISCTRICT 4 2/16/22Various
SIPH
2022

CHMP-xx CHAMP Safety Service Patrol 

(effective 7/1/20)
OTH 4,537,0004,083,300TBDSTATEWIDE TBD20

Conv Placeholder

Various
SIPH
2020

CHMP-xx CHAMP Safety Service Patrol OTH 4,537,0004,083,300TBDSTATEWIDE 9/30/21
Conv Placeholder

Various
SIPH
2021

CHMP-xx CHAMP Safety Service Patrol OTH 4,537,0004,083,300TBDSTATEWIDE 9/30/22
Conv Placeholder

Various
SIPH
2022

CHMP-xx CHAMP Safety Service Patrol OTH 4,537,0004,083,300TBDSTATEWIDE 9/30/23
Conv Placeholder

Various
SIPH
2023

CHMP-xx CHAMP Safety Service Patrol OTH 4,537,0004,083,300TBDSTATEWIDE 9/30/24
Conv Placeholder

Various
SIPH
2024

SIPH-xxx TBD Safety Projects CN 00TBDSTATEWIDE TBD20 SIPH
2020

SIPH-xxx TBD Safety Projects CN 16,138,88914,525,000TBDSTATEWIDE 9/30/21 SIPH
2021

SIPH-xxx TBD Safety Projects CN 17,777,77816,000,000TBDSTATEWIDE 9/30/22 SIPH
2022

SIPH-xxx TBD Safety Projects CN 22,222,22220,000,000TBDSTATEWIDE 9/30/23 SIPH
2023

SIPH-xxx TBD Safety Projects CN 38,888,88935,000,000TBDSTATEWIDE 9/30/24 SIPH
2024
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