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Rob Aloise, Principal Transportation Engineer 
 

Subject: LOTCIP Funding Increase – Suffield Mountain Road Multi-Use Trail 

A Cost Review Sub-Committee meeting will take place at 11 AM on Monday, April 26, 2021.  At the meeting, we 
will be discussing and acting on the following: 

Suffield Mountain Road (State Route 168) Multi-Use Trail Project (L139-0002) 
 
The Town of Suffield is requesting a LOTCIP funding increase of $184,400 from $745,600 to $930,000 (24.7% 
increase) based on the most recent engineering estimate. The project was approved as a Multi-Use Trail project 
under the 2015 Solicitation and is currently in the final design phase. 
 
The funding increase is to address feedback and safety concerns from CTDOT Traffic and District Units’ reviews 
regarding the installation of two (2) additional Rectangular Rapid Flashing Beacons (RRFB) at $25,000, making 

for a total of six (6) RRFB’s located in the project.   
 
Additionally, the inclusion of a Traffic person (Municipal Police 
Officer) for the duration of the four (4) month project in the 
amount of $51,200 was not previously included in the cost 
estimate.  An increase in the quantity of earth excavation and 
clearing and grubbing, for $49,840 was added to account for 
unsuitable soil beneath the trail. 
 
The additional funding also includes increased unit costs for 
the three-rail wood fence at $15,900, HMA at $26,200 and a 
variety of other minor unit cost increases.  The additional 
costs combined with increases to percentage based 
estimating items (such as minor items, inflation, 
contingencies) resulted in the total estimated cost increase 
of $184,400. 
 
To incorporate CTDOT District and Traffic Unit 
recommendations for additional safety measures and to 
account for the traffic person, earth excavation and 
associated increased unit costs, staff recommends 
committee approval of an additional $184,400 of LOTCIP 
funding for the Suffield Mountain Road (State Route 168) 
Multi- Use Trail (L139-0002) project, increasing the funding 
approval from $745,600 to $930,000.  


