
241 Main Street / Hartford / Connecticut / 06106 

Phone (860) 522-2217 / Fax (860) 724-1274 

www.crcog.org 

Andover / Avon / Berlin / Bloomfield / Bolton / Canton / Columbia / Coventry / East Granby / East Hartford / East Windsor / Ellington / Enfield / Farmington  
Glastonbury / Granby / Hartford / Hebron / Manchester / Marlborough / Mansfield / New Britain / Newington / Plainville / Rocky Hill / Simsbury / Somers 

South Windsor / Southington / Stafford / Suffield / Tolland / Vernon / West Hartford / Wethersfield / Willington / Windsor / Windsor Locks 

 
A voluntary Council of Governments formed to initiate and implement regional programs of benefit to the towns and the region 

To: Cost Review Sub-Committee  

From: Sotoria Montanari, CRCOG Program Manager   

    Date: April 16, 2021 

c: Transportation Committee 

Rob Aloise, CRCOG Director of Planning 

  Cara Radzins, CRCOG Transportation Deputy  

 Derrick Gregor, P.E., Town Engineer, Wethersfield 

 
 Frank Dellaripa, P.E., City Engineer/Asst Dir. Public Works, Hartford 

Subject: LOTCIP Funding Increase – Wethersfield Wolcott/Franklin Roadways Reconstruction 

A Cost Review Sub-Committee meeting will take place at 11 AM on Monday, April 26, 2021. At the meeting, 

we will be discussing and acting on the following: 

Wethersfield Wolcott/Franklin Roadways Reconstruction Project (L159-0002) 

The Town of Wethersfield is requesting a LOTCIP funding increase of $668,000 from $2,696,800 to 

$3,364,800 (24.7% increase) based on the most recent engineering estimate. The project was approved as 

a Reconstruction project under the 2018 Solicitation and is currently in the preliminary design phase. 
 
The funding increase is to address feedback resulting from additional 

geotechnical analysis completed by VHB, the town’s consultant, 

which identified unexpected soil conditions. Subsurface testing 

revealed the presence of clay, which precipitated a revised 

pavement design requiring additional excavation to a 32” total 

depth. This revised design includes removing the existing pavement 

and deteriorated concrete base, then installing a geotextile 

separation fabric, underdrains, thicker subbase, base, and hot 

asphalt mix at an additional cost of $220,000.  
 
Also, the town is addressing pedestrian safety concerns identified in 

the design process. Specifically, the town is replacing pedestrian 

signal equipment at Victoria Road in Hartford to meet ADA standards 

at a cost of $22,500 and installing additional concrete sidewalk and 

ramps to improve pedestrian connectivity and address sidewalk 

grades at a cost of $35,500. 
 
To reduce conflicts between pedestrians, cyclists, motorists and 

buses, the town is also reconstructing stamped concrete islands at 

the Jordan Lane (State Rte 314) intersection at a cost of $58,500 

and including additional bus pull-off areas at a cost of $90,500.  
 
Additional drainage for $36,000 and topsoil and turf establishment 

for $31,000 are also proposed cost increases. Because of the 

proposed design changes to the project, the construction time 

duration will increase, necessitating an increase cost for Traffic 

Control at $157,000. The additional costs combined with increases 

to percentage based estimating items resulted in the total estimated 

cost increase of $668,000. 
 
To incorporate consultant and town recommendations to account for pavement design revisions, pedestrian 

and cyclist safety measures, additional traffic control, and other additions, staff recommends committee 

approval of an additional $668,000 of LOTCIP funding for the Wethersfield Wolcott/Franklin Reconstruction 

(L159-0002) project, increasing the funding approval from $2,696,800 to $3,364,800.  


