

**STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION**



**PROJECT MEMORANDUM FOR
ENGINEERING**

DATE: 11/3/2017

To: **Patricia A. Hustus**
Capital Services Division
Bureau of Finance & Administration

MOD # _____ RPM _____

From: **Brian J. Natwick/VHB-CLE**

RW Project ID: **DOT00630721RW**
PE Project ID: **DOT00630721PE**
FD Project ID: **DOT00630721FD**
CN Project ID: **DOT00630721CN**

Please Review Project Information and Estimate for Approval:

Project Description (short): 29 (30 Characters)	Riverwalk Extension Ped/Bike
Project Description (long): 194 (254 Characters)	Construction of a 3.0 mile extension to the Riverwalk in Hartford beginning at the Riverfront Boathouse and continuing north along the river side toe of the flood control levee to Weston Street.

Justification: 665 (1333 Characters)	This project was selected by CTDOT in 2017, as a result of a 2016 COG solicitation, for funding under the Transportation Alternatives Program. Hartford proposes to design, permit and construct an extension of the Hartford Riverwalk multi-use trail along the flood control levee from the Riverfront Boathouse to Weston Street. A PE Phase is being initiated for the Municipality's design costs only. The PE phase includes a PD/FD split. CTDOT and CLE oversight charges during design to be covered under projects DOT01703439PE (federally eligible activities) and DOT01703442PE (federally ineligible activities). The demand deposit figure is a placeholder value.
Project Manager: Brian J. Natwick	
Project Engineer: Matthew C. Blume	

Scope Code: CI 1	CI 1 - Non-vehicular system enhancements		
Requested Schedule (Proj. Manager):		Assigned Schedule (Capital Planning):	
<input type="checkbox"/> State ADV	3/7/2018 PE(PD) Start	PE Auth	
<input checked="" type="checkbox"/> Town ADV	12/19/2018 Design Approval/FD/RW	FD/RW Auth	
	2/5/2020 FDP	FDP	
	3/4/2020 DCD	DCD	
	4/1/2020 ADV	ADV	

Estimates by Activity (Minor Phase):							
Total EST in Core-CT	Estimate in Core-CT for RPM/MOD #	EST Amount Requested	Activity	Total EST in Core-CT	Estimate in Core-CT for RPM / MOD#	EST Amount Requested	
\$0	\$0	\$594,000	PE	\$0	\$0	\$2,500,000	
\$0	\$0	\$0	NF	\$0	\$0	\$0	
\$0	\$0	\$594,000		\$0	\$0	\$0	
\$0	\$0	\$0	RW	\$0	\$0	\$0	
\$0	\$0	\$0	NF	\$0	\$0	\$0	
\$0	\$0	\$0		\$0	\$0	\$2,500,000	

Preceding MOD #		Current MOD #	RPM	Total EST Amount in Core-CT	
Preceding MOD Amt	\$0	Current MOD Amt	\$0	for All Phases	\$0

Submitted by: (sign & date)	Approved by: (sign & date)
Project Manager - Brian J. Natwick	Division Chief - Gregory M. Dorosh
Principal Engineer - Hugh H. Hayward	Capital Planning - Darren E. Meyers

