



DATE: 7/1/2015
(Rev. 10/22/14)

To: Patricia A. Hustus
Capital Services Division
Bureau of Finance & Administration

MOD # PE MOD 02

From: Andreas Fesenmeyer

SM Project ID: DOT01310190SM
PE Project ID: DOT01310190PE
RW Project ID:
CN Project ID:

Please Review Project Information and Estimate for Approval:

Project Description (short): 28 (30 Characters)	Rte 10 Brg #518 over Rte 322
Project Description (long): 216 (254 Characters)	This project involves removing Bridge No. 00518 that carries Route 10 over Route 322 and creating an at-grade intersection. Bridge No. 05753 on Route 322 will be modified to accommodate the proposed lane arrangement.

Justification: 305 (1333 Characters)	An additional \$400,000 are needed for a revised total PE cost of \$1,700,000. These funds are needed for a load rating analysis for an existing arch culvert, a cultural resource study, design of an overflow culvert, design of a watermain, test pits, future extra work and associated in-house reviews costs.
Project Manager: Andreas Fesenmeyer	
Project Engineer: Gregory Soja	

Scope Code: BP 2	BP 2 - Bridge List Program	
Requested Schedule:	Approved Schedule:	Actual Schedule:
PE Auth	PE Auth	PE Auth
FD/RW Auth	FD/RW Auth	FD/RW Auth
<input checked="" type="checkbox"/> State ADV FDP	FDP 9/7/2016	FDP
<input type="checkbox"/> Town ADV DCD	DCD 10/19/2016	DCD
ADV	ADV 11/16/2016	ADV

Estimates by Activity (Minor Phase):							
Total EST in Core-CT	Estimate in Core-CT for RPM/MOD #	EST Amount Requested	Activity	Total EST in Core-CT	Estimate in Core-CT for RPM / MOD#	EST Amount Requested	
\$0	\$0	\$400,000	PE	CT	\$0	\$0	\$0
\$0	\$0	\$0	NF	CG	\$0	\$0	\$0
\$0	\$0	\$400,000		IN	\$0	\$0	\$0
				NI	\$0	\$0	\$0
				NF	\$0	\$0	\$0
				UT	\$0	\$0	\$0
				RF	\$0	\$0	\$0
				SF	\$0	\$0	\$0
				TF	\$0	\$0	\$0
				CM	\$0	\$0	\$0
\$0	\$0	\$0			\$0	\$0	\$0

Preceding MOD #		Current MOD #	PE MOD 02	Total EST Amount in Core-CT for All Phases	\$0
Preceding MOD Amt	\$0	Current MOD Amt	\$0		

Approved By:			
Sign	Manager	Sign	Darren E. Meyers
Sign	Director / Administrator	Sign	Thomas A. Harley

