

**STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION**



**PROJECT MEMORANDUM FOR
ENGINEERING**

DATE: 7/19/2017

To: **Patricia A. Hustus**
Capital Services Division
Bureau of Finance & Administration

MOD # RW MOD 01

From: Erik Jarboe
 FD Project ID:
 PE Project ID:
 RW Project ID: **DOT01340148RW**
 CN Project ID:

Please Review Project Information and Estimate for Approval:

Project Description (short): 27 (30 Characters)	Roundabout @ Rt 32 & Rt 190
Project Description (long): 249 (254 Characters)	Modern Roundabout at Rt 32 & 190 in Stafford. A three-leg intersection operates as a rotary around a large stone fountain. Changes to include installing center and splitter islands, mods to on-street parking, and changes to Town Hall parking lot.

Justification: 395 (1333 Characters)	This project modification is requested to add a right-of-way phase to the project. The total Rights of Way cost is estimated at \$65,000. The project was initiated with intent to avoid private property. It has been determined that at least 4 properties will require partial acquisitions to accommodate the proposed sidewalk as well as 4 additional properties easements.
Project Manager: Matthew R. Vail	
Project Engineer: Marissa L. Washburn	

Scope Code: OI 1	OI 1 - Intersection Improvement
Requested Schedule (Proj. Manager):	
<input checked="" type="checkbox"/> State ADV	12/6/2017
<input type="checkbox"/> Town ADV	12/27/2017
	PE(PD) Start Design Approval/FD/RW FDP DCD ADV
Assigned Schedule (Capital Planning):	
	PE Auth 10/5/2016
	FD/RW Auth 8/9/2017
	FDP 9/5/2018
	DCD 10/17/2018
	ADV 11/14/2018

Estimates by Activity (Minor Phase):							
Total EST in Core-CT	Estimate in Core-CT for RPM/MOD #	EST Amount Requested	Activity	Total EST in Core-CT	Estimate in Core-CT for RPM / MOD#	EST Amount Requested	
\$0	\$0	\$500,000	PE	\$0	\$0	\$1,000,000	
\$0	\$0	\$0	NF	\$0	\$0	\$0	
\$0	\$0	\$500,000		\$0	\$0	\$0	
\$0	\$0	\$0	RW	\$0	\$0	\$0	
\$0	\$0	\$0	NF	\$0	\$0	\$0	
\$0	\$0	\$0		\$0	\$0	\$1,000,000	

Preceding MOD #		Current MOD #	RW MOD 01	Total EST Amount in Core-CT for All Phases	\$0
Preceding MOD Amt	\$0	Current MOD Amt	\$0		

Submitted by: (sign & date)		Approved by: (sign & date)	
Project Manager		Division Chief	
Principal Engineer		Capital Planning - Darren E. Meyers	

