Local Transportation Capital Improvements Program (LOTCIP) Overview

Rob Aloise May 23, 2016

CRCOG Contacts (860-522-2217)

Jennifer Carrier, Director of Transportation Planning (Ext. 212) Rob Aloise, CRCOG LOTCIP Program Manager, (Ext. 214) Mike Cipriano, CRCOG LOTCIP Program Planner, (Ext. 223)

DOT Contacts

Hugh Hayward, Principal Engineer (860) 594-3219 Bill Grant, Supervising Engineer, (860) 594-3229 Jeff Pfaffinger, Project Engineer, (860) 594-2767


Creation of LOTCIP

Public Act 13-239 passed July 2013 establishing LOTCIP (effective Nov. 2013)




- 100% State-funding for Eligible Activities
- Program guidelines to be developed by the DOT
- DOT Commissioner may request LOTCIP bond funds annually
- LOTCIP was initiated with two Main Goals:
 - 1. Develop a program that makes it easier for Municipalities
 - 2. Minimize DOT oversight

LOTCIP Webpages (just Google LOTCIP)



Current LOTCIP Guidelines





Local Transportation Capital Program (LOTCIP)

CRCOG GUIDELINES

May 2016

Contents

Pages 1-4 2016 CRCOG Guidelines Appendix A Summary of the LOTCIP Process

Appendix B LOTCIP Design Submission Review Forms

Approved on April 7, 2014 by CRCOG's

Transportation Committee as a working document subject to refinement as the

nrogram prograsses

DOT Guidelines (Rev. March 2016)

CRCOG Guidelines (Rev. May 2016)

CRCOG Guidelines and Recourses

- Transportation Committee developed and approved April 2014
 Guidelines as working document (latest document dated May 2016) with three Main Goals:
 - 1. Contain Project Costs and Schedules
 - 2. Offer Technical Design Review Services
 - Preliminary Design Submission (required for reconstruction projects)
 - Semi-Final Design Submission (optional)
 - 90% Submission (required for all projects)
 - Assist communities with conforming with CTDOT program requirements
- Resources included on CRCOG's Website include QBS selected On-Call Consultants for Engineering Services, Pavement Design Tools, Cost Estimating Templates, etc.

LOTCIP Critical Milestones

APPLICATION PHASE

CTDOT Commitment to Fund Letter

DESIGN PHASE

CTDOT Authorization to Advertise

ADVERTISING/BIDDING PHASE

CTDOT Authorization to Award

CONSTRUCTION PHASE

Municipal submission of CON-501L, Materials Certification, and Audit

Summary of the LOTCIP Process

CRCOG Guidelines; APPENDIX A



Local Transportation Capital Program (LOTCIP)

CRCOG GUIDELINES

May 2016

Contents
Pages 1-4 2016 CRCOG Guidelines
Appendix A Summary of the LOTCIP Process
Appendix B LOTCIP Design Submission Review Forms

Approved on April 7, 201 Transportation Committe document subject to refi program progresses

APPENDIX A - Summary of the LOTCIP Process

The following has been prepared to highlight the main milestones of the LOTCIP process under both CTDOT and CRCOG guidelines. It has been prepared to summarize policy and in no way defines it. For additional information on any listed activity please consult the CTDOT and CRCOG guidelines directly.

Application Phase Guidelines

For a successful LOTCIP project, the Application Phase will generally consist of the following milestones:

- CRCOG announces a competitive solicitation for municipal projects to be funded under LOTCIP
- 2. Municipality submits to LOTCIP application data to CRCOG for a potential project
- 3. CRCOG reviews, rates, selects, and reserves funding for projects
- 4. CRCOG submits to CTDOT applications for selected LOTCIP projects for review and approval
- CTDOT, in coordination with the RPO and municipality, determines if the project is to advance per LOTCIP guidelines, or is to be administered by CTDOT (mainly for projects on state facilities)
- CTDOT provides to the Municipality a Commitment of Funding Letter and results of an Environmental Screening
- CRCOG prioritizes the project and informs the municipal contact of the anticipated funding year.Collaboratively a date is determined when design activities are expected to begin

Design Phase Guidelines

For a successful LOTCIP project, the Design Phase will generally consist of the following milestones:

- 1. Municipality informs CRCOG that design commencement is imminent or has recently begun
 - CRCOG assigns a project design submission reviewer and organizes a Design Kickoff Meeting with Municipality and design submission reviewer
- 2. OPTIONAL Municipality contracts with CRCOG On-Call List 1 consultant for Design Assistance
- 3. Municipality provides CRCOG with Quarterly Project Updates throughout design
 - CRCOG processes, compiles, and submits Quarterly Regional Updates to CTDOT
- When applicable, Municipality submits documentation and justification to CRCOG of any significant change in scope, 10% change in cost, or unanticipated required right-of-way phase
 - CRCOG holds Cost Review Subcommittee meeting for approval of cost/scope changes
- When applicable, Municipality submits documentation and justification to CRCOG of any significant change in scope, 20% change in cost, or unanticipated required right-of-way phase
 - CRCOG forwards CTDOT scope/funding documentation for approval

Application Phase Major Milestones

- CRCOG announces a competitive solicitation
- Municipality submits to LOTCIP application
- CRCOG selects and reserves funding for projects
- CRCOG reviews applications for completeness
- Municipality addresses any outstanding application needs
- CRCOG submits complete applications to CTDOT
- CTDOT provides to the Municipality a Commitment to Fund Letter and the results of an Environmental Screening
- CRCOG and the municipality collaboratively determine a project schedule

Recent Solicitation Note: Completed Tasks in GREEN, On-going Tasks in YELLOW

LOTCIP Project Funding Eligibility

Task	LOTCIP Eligible	Notes
Application Preparation	No	
Design Preparation	No	
CRCOG offered Design Reviews	Yes	100% LOTCIP funded
Bid Document Preparation/Award	No	Not Eligible
Construction (Lowest Responsible Bid)	Yes	100% LOTCIP funded
Construction(Contingencies)	Yes, but limited	Costs over 10% of low bid are ineligible
Construction (Inspection, Mater. Testing)	Yes, but limited	Costs over 10% of low bid are ineligible
Right-of-Way	Yes	Either full municipal, or full LOTCIP funded
Private Utilities on Municipal Facility	No	
Private Utilities on State Facility	Partially	50% LOTCIP funded
Public Utilities (MDC, Town, etc.)	Yes	100% LOTCIP funded

Key Points

- Advancement of all phases (Application, Design, Bidding/ Advertising, and Construction) is the responsibility by the Municipality
- Within eligibility constraints, CRCOG's mission is to assist municipalities with navigation of the LOTCIP process and delivery of their projects
- For the purpose of continuously improving the processes, the LOTCIP Guidelines are a living document meant to change with the needs of the program
- Timely project delivery is a key to helping assure future program funding and success