

TIP ACTION OR AMENDMENT FORM

PROJECT NO.

PROJECT MANAGER

PHONE/E-mail:

DATE:

PROJECT DESCRIPTION

REASON FOR ACTION OR AMENDMENT REQUEST

check those that apply COMMENT section needs to be completed

01 - Move from one year in the STIP to another	Funding limitations	<input type="checkbox"/>
	Outstanding ROW issue	<input type="checkbox"/>
	Outstanding Permit issue	<input type="checkbox"/>
	Other (SPECIFY)	<input type="checkbox"/>

02 - Fiscal Constraint issues	Funding category fully programmed	<input type="checkbox"/>
	State match not available	<input type="checkbox"/>
	Local match not available	<input type="checkbox"/>

03- Design schedule change	Permit issue	<input type="checkbox"/>
	ConnDOT staffing issue	<input type="checkbox"/>
	Local staffing issue	<input type="checkbox"/>
	ROW issue	<input type="checkbox"/>
	Other	<input type="checkbox"/>

04- Revised cost estimates	Increase due to inflation	<input type="checkbox"/>	The Department has applied for a competitive grant through FHWA's Advanced Transportation and Congestion Management Technologies Deployment (ATCMTD) initiative. As a requirement of the grant application process, the project must be included in the STIP. The grant application requests \$4,138,952.49 federal FHWA ATCMTD funds. The grant proposes to implement CT DOT's CTfastrak Vehicle-to-Infrastructure (V2X) Improvement Project, which includes improvements at five (5) CTfastrak fixed guideway and approximately 15 Downtown Hartford intersections along the 101 route including fiber and non-intrusive vehicle detection to enhance the monitoring, management, and maintenance of signal controllers, and associated devices while enabling V2X and other ITS functionality. It includes a pilot of connected vehicles (CV) applications for evaluation and broader CV expansion statewide. ATCMTD project total \$8,277,904.98; \$4,138,952.49 federal.
	Increase due to cost of (SPECIFY)	<input type="checkbox"/>	
	Decrease due to (SPECIFY)	<input checked="" type="checkbox"/>	
	Other	<input type="checkbox"/>	

05- New Project	Project requested by (SPECIFY)	<input type="checkbox"/>
-----------------	--------------------------------	--------------------------

06- New Phase	ROW now required	<input type="checkbox"/>
	CON phase required	<input type="checkbox"/>

08- Delete phase	Phase not required	<input type="checkbox"/>
	Phase changed to State funds	<input type="checkbox"/>
	Phase changed to Local funds	<input type="checkbox"/>

09- Delete project	Project no longer supported by State	<input type="checkbox"/>
	Project no longer supported by Region	<input type="checkbox"/>
	Project no longer supported by Town	<input type="checkbox"/>
	Changed to all State funds	<input type="checkbox"/>
	Changed to all Local funds	<input type="checkbox"/>
	Other	<input type="checkbox"/>

11-Phase/Financing/Funding Revision	Due to project schedule	<input type="checkbox"/>
	Due to funding limitations	<input type="checkbox"/>
	Other	<input type="checkbox"/>

** change codes 7 Administrative Requirement; 10 Correction and 12 No Revision are not listed - they are self explanatory