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To: Cost Review Subcommittee  

From: Sotoria Montanari, CRCOG Program Manager  
    
Date: December 29, 2016  

c: Transportation Committee  

Bob Jarvis, Windsor Public Works Director/Town Engineer 

 

 
 Jennifer Carrier, Director of Transportation Planning 

Subject: LOTCIP funding increase request for the Day Hill Road Reconstruction Project in 
Windsor 
 
  

At our January 9, 2017 Cost Review Subcommittee meeting, we will be discussing and acting on 
a LOTCIP funding increase request for the Day Hill Road Reconstruction Project in Windsor.  
The Day Hill Road Reconstruction project (Northfield Drive to Marshall Phelps Road, .36 miles) 
in Windsor was approved through the 2015 LOTCIP funding solicitation as a Reconstruction 
Project and is currently in the application phase. Based on the most recent engineering 
estimate, the Town of Windsor is requesting approval of a LOTCIP funding increase of 
$457,180 from $1,239,600 to $1,696,780 (37% increase).  The funding increase is needed to 
cover increased costs associated with pavement design revisions identified following analysis of 
newly acquired geotechnical information and pavement design data. 
 
The original pavement treatment proposed in the application consisted of the reclamation of 9 
inches of pavement with the replacement of 5 inches of new pavement.  This treatment was 
based on similar projects along the Day Hill Road corridor, without the benefit of a detailed 
geotechnical investigation.  

 
Following the review of the initial project 
application submittal, CRCOG requested 
additional geotechnical information and 
pavement design data in order to adhere 
to the CTDOT/LOTCIP pavement design 
standards. The Town of Windsor 
completed a survey of the roadway 
section and collected additional 
geotechnical information within the 
project limits. Based on the updated 
geotechnical information and the type of 
pavement distresses present, the Town has proposed a different pavement treatment method. 
The new design will meet the CTDOT standards and provides a 20-year minimum service life, 
consisting of the reclamation of 12 inches of pavement with the replacement of 9 inches of new 
pavement. 

 
Staff recommends the approval of a funding increase from $1,239,600 to $1,696,780 for 
LOTCIP Project Day Hill Road Reconstruction in Windsor. 

   


