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To:

Cost Review Sub-Committee

From:

Sotoria Montanari, CRCOG Program Manager

Date:

April 16, 2021

c:

Transportation Committee
Rob Aloise, CRCOG Director of Planning
Cara Radzins, CRCOG Transportation Deputy

Adam Kessler, P.E., Assistant Town Engineer, Windsor
Subject: LOTCIP Funding Increase – Windsor International Drive Phase 1 (NB) Roadway Improvements
A Cost Review Sub-Committee meeting will take place at 11 AM on Monday, April 26, 2021. At the meeting, we
will be discussing and acting on the following:
Windsor International Drive Phase 1 (NB) Roadway Improvements Project (L164-0007)
The Town of Windsor is requesting a LOTCIP funding increase of $1,078,800 from $946,800 to $2,025,600
(113.9% increase) based on the most recent engineering estimate. The project was approved as a pavement
rehabilitation project under the 2020 Solicitation and is currently in the application phase.
The funding increase is to address concerns regarding the towns
proposed 2.5” mill and 4” overlay pavement treatment raised in
CTDOT Pavement Unit’s review for a 15-year service life. CTDOT’s
review identified a high amount of structural roadway failure
throughout the project limits and a high percentage of truck traffic and
determined that a more robust pavement treatment was required. The
least costly adequate alternative consists of a “peel and pave” that
will exceed a 15-year service life and achieve a 20-year service life.
The Town and CRCOG’s on-call consultant reviewed and concurred
with CTDOT’s analysis.
The “peel and pave” option involves removing all existing bituminous
concrete material, regrading and recompacting the existing granular
material where acceptable, installing new processed aggregate
where needed (estimated 60%-70% of project) to achieve a minimum
6” of processed aggregate base, and installing new courses of 4”
PMA S0.5 atop 4” HMA S1. PMA is recommended for the surface
course as to help combat future rutting issues associated with the
high truck traffic and turning movements.
The new subbase and additional PMA/HMA result in additional costs
of $82,018 and $490,750, respectively. Additional earth and rock
excavation costs amounted to $161,514, and additional curbing and
driveway costs resulted in an additional $105,940. The additional
costs combined with increases to percentage based estimating items
(such as minor items, inflation, contingencies) resulted in the total
estimated cost increase of $1,078,800.
To incorporate CTDOT Paving Unit recommendations for a more
robust treatment that meets and exceeds the required 15-year service
life, staff recommends committee approval of an additional $1,078,800 of LOTCIP funding for the Windsor
International Drive (L164-0007) project, increasing the funding approval from $946,800 to $2,025,600.
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