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Name Organization 
Jon Colman Bloomfield 
Tim Webb Ellington 
Russ Arnold Farmington 
Kirk Severance Granby 
Jeff LaMalva Manchester 
Derek Dilaj Mansfield 
Peter Hughes Marlborough 
Tom Roy Simsbury  
Jeffrey Doolittle South Windsor 
Karen Isherwood Suffield 
David Smith Vernon 
Greg Sommer West Hartford 
Derrick Gregor Wethersfield 
Adam Kessler Windsor 
Chris Kervick Windsor Locks 
 
Guests 
Jonathan Thiesse Bloomfield 
Kristin Solloway Fuss & O’Neill 
James Brennan West Hartford 
 
Staff 
Robert Aloise CRCOG 
Mike Cipriano CRCOG 
Ryan Faulkner CRCOG 
Roger Krahn CRCOG 
Cara Radzins CRCOG  
Sotoria Montanari CRCOG  
Karen Stewartson CRCOG 
 

1. Roll Call – Alphabetically by Member Municipality, then others. The meeting was 
called to order at 11:01 am by the Chair, Jon Colman from the Town of Bloomfield. 

   
2. Public Forum – No one chose to speak. 
 
3. Adoption of Minutes from Cost Review Sub-Committee Meeting on 

September 20, 2021 – A motion was made by Jeffrey Doolittle form the Town of 
South Windsor, seconded by Dave Smith from the Town of Vernon, to approve the 
minutes from the Cost Review Sub-Committee meeting held on September 20, 2021. 
This motion was passed unanimously. 
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4. LOTCIP Funding Increase Requests: 

• Simsbury Hopmeadow Stand-Alone Sidewalk Project – Ms. Sotoria 
Montanari reviewed the LOTCIP funding increase request for Simsbury 
Hopmeadow Street Connectivity Project (128-0002). She stated that the project 
was originally approved as a 4,000-ft Stand-Alone Sidewalk Project for $809,600 in 
the 2020 Solicitation. Ms. Montanari indicated the project has progressed to the 
90% design phase, and the Town of Simsbury is requesting a funding increase of 
$445,979 from $809,600 to $1,255,579 (55% increase).  
Based on CTDOT’s feedback the Town is proposing to add a retaining wall made of 
pre-cast concrete blocks in the amount of $123,125 to mitigate a direct impact to 
the wetlands at the Saxton Brook culvert. Ms. Montanari stated that if the headwall 
is replaced, then the culvert would also need to be replaced according to CTDOT. 
The Town deemed the culvert replacement cost prohibitive and outside the scope 
of the proposed project and opted for a precast concrete block wall treatment. 
Additionally, Ms. Montanari noted that during the public information meeting 
business owners in the project area listed the need for street lighting along the 
proposed sidewalk along the west side of Hopmeadow Street. She said the Town is 
requesting the addition of pedestrian level lighting for $208,000 to enhance 
pedestrian safety and the lights will match the existing downtown area lighting just 
south of the proposed project.  
Mr. Tom Roy from the Town of Simsbury explained the Town’s decision in not 
replacing the culvert and subsequently adding the retaining wall of pre-cast 
concrete blocks. Mr. Dave Smith from the Town of Vernon asked if the culvert will 
need to be replaced by CTDOT in the near future and disrupt the completed 
sidewalk project. Mr. Roy said there are no indications of poor condition of the 
existing culvert.  
A motion was made by Adam Kessler from the Town of Windsor, seconded by Kirk 
Severance from the Town of Granby, to approve an additional $445,979 of LOTCIP 
funding for the Simsbury Hopmeadow Street (State Route 10/202) Connectivity 
Project (L128-0002), increasing the funding approval from $809,600 to 
$1,255,579. This motion was passed unanimously. 

• West Hartford Trout Brook Multi-Use Trail – Ms. Sotoria Montanari 
discussed the LOTCIP funding increase request for the West Hartford Trout Brook 
Phase 6 Multi-Use Trail Project (L155-0001). Ms. Montanari stated this project was 
originally approved for $355,200 in the 2014 Solicitation, with a subsequent 
funding increase in 2017, making the total project cost estimate $512,400. She 
stated that the project has progressed through the final design phase. She indicated 
the Town of West Hartford is requesting a LOTCIP funding increase of $370,800 
from $512,400 to $883,200 (72% increase).  
Ms. Montanari stated the Multi-Use Trail is proposed on property owned by DEEP, 
so the Town has also been working with DDEP since 2019 towards an easement and 
maintenance agreement. During the 2019 permit review, DEEP and the Natural 
Resources Conservation Service (NRCS) determined that the existing and proposed 
retaining walls were in an obstruction to the floodway. Therefore, the Town 
modified them to alleviate these concerns. Ms. Montanari stated the design change 
increased the project cost by $102,000. She indicated the easement and 
maintenance agreement with DEEP was recently approved, which will allow the 
town to proceed to bidding and construction of the trail. Due to delays in obtaining 
an easement and maintenance agreement, and considerable price increases across 
the board due to industry supply chain and labor shortages, the cost of the project 
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unit prices has increased overall to $883,200. Additionally, the Town has recently 
received bids on an adjoining trail project to substantiate the increase. 
Mr. Greg Sommer of West Hartford explained that the Town is eager to construct 
this project and has already started construction of Phase 5. He said it was a 
complex project having to resolve maintenance and easement issues. He indicated 
the Town is comfortable with the estimate they provided. Mr. Dave Smith of Vernon 
asked when the Town will bid the project. Mr. Sommer indicated they will be bid 
the project this winter, and he anticipates that the estimate will be sufficient. 
A motion was made by Tom Roy from the Town of Simsbury, seconded by Dave 
Smith from the Town of Vernon, to approve an additional $370,800 of LOTCIP 
funding for the West Hartford Trout Brook Phase 6 Multi-Use Trail Project (L155-
0001), increasing the funding approval from $512,400 to $888,200. This motion 
was passed unanimously. 

• Windsor Locks Downtown Complete Streets Phase 1 – Ms. Sotoria 
Montanari discussed the LOTCIP funding increase request for Windsor Locks 
Downtown Complete Streets Improvements Phase 1 Project (L165-0002). She 
stated that this project was originally approved for $2,907,600 in the 2015 
Solicitation, with a Commitment to Fund letter issued in June 2018. The project 
has progressed through the semi-final (60%) design phase. Ms. Montanari stated 
the Town of Windsor Locks is requesting a LOTCIP funding increase of $2,393,400 
from $2,907,600 to $5,300,000 (82.2% increase). She explained that to mitigate the 
funding increase, the Town has agreed to opt out of the 2022 Solicitation pending 
the Committee approval, and the Town did not pursue a 2020 LOTCIP Solicitation 
project in anticipation of this funding increase request.  
Ms. Montanari said during the review process CTDOT staff and the Town’s 
consultant made several design revisions that require a partial acquisition of a 
commercial building. A significant portion of the funding increase is the result of 
the pending right-of-way (ROW) acquisition, necessary for the project construction, 
with an additional estimated $705,000 of costs, including building demolition. 
Additionally, Ms. Montanari said the State has made significant investments in the 
Windsor Locks Train Station and transit-oriented development (TOD) in the 
vicinity of this project, envisioning increased bus shuttle service from the train 
station to the regional airport. 
First Selectman Chris Kervick from the Town of Windsor Locks explained the 
evolution of the project and its cost estimate increases. He stated that the 
roundabout is the core element of the new rail station re-design and identified it as 
a major traffic calming element in the Town’s Complete Street Study. He said 
CTDOT has been involved throughout the project’s design phases, and the Town 
has addressed their concerns. Unfortunately, because of the re-design, a partial 
building acquisition was necessary, which has driven up the costs. Mr. Kervick 
further stated the Town opted out of both the 2020 and 2022 Solicitation because 
of the high costs. 
Mr. Jon Colman addressed the Sub-Committee and indicated that he believed the 
presented solution was excellent given the circumstances and much deliberation. 
He said that the design change resulted in a substantial acquisition not foreseen in 
the original application. Mr. Colman applauded the Town, CTDOT, and CRCOG for 
identifying a solution that aligns with the Town’s vision. He also reiterated that the 
Town had graciously opted out of both 2020 and 2022 LOTCIP Solicitations to 
compensate for this funding increase. Mr. Dave Smith from the Town of Version 
asked if the project will be capped at the $5.3M, and the response was affirmative. 
 



    

4 

A motion was made by Peter Hughes from the Town of Marlborough, seconded by 
Adam Kessler from the Town of Windsor, to approve an additional $2,392,400 of 
LOTCIP funding for the Windsor Locks Downtown Complete Streets Improvement 
Phase 1 Project (L165-0002), increasing the funding approval from $2,907,600 to 
$5,300,000, capping the funding at $5,300,000 with the Town agreeing to opt out 
of the 2022 LOTCIP Solicitation. This motion was passed unanimously. 

 
5. LOTCIP (Draft) 2022 Solicitation Selection Policy – Mr. Robert Aloise 

discussed the LOTCIP (Draft) 2022 Solicitation Selection Policy, which updates the 
policy that had been previously approved. Mr. Aloise indicated that in conversations 
with CTDOT, inefficiencies were identified and CTDOT indicated that there would be 
revisions to their LOTCIP guidelines, specifically related to pavement. The proposed 
changes to CRCOG’s selection policy mirrored the CTDOT revisions. Mr. Aloise 
highlighted the proposed changes, including that CTDOT now identified four (4) 
pavement categories instead of the current two (2). He indicated there are categories 
that have not previously used, such as pavement preservation. Mr. Aloise explained 
that minor rehabilitation includes pavement preservation and mill and pave projects. 
Major rehabilitation projects are for reclamation and peel and pave projects or minor 
reconstruction projects. The major rehabilitation projects would not count against the 
15% allocation for rehabilitation projects. Mr. Aloise also discussed the amount of test 
pits required to identify the existing sub-base. He mentioned that CTDOT is allowing 
CRCOG consultants to review pavement categories and design analysis to better 
identify pavement treatments before applications are submitted.  

 Peter Hughes from the Town of Marlborough asked if the consultants will potentially 
analyze the cores after the application process. Mr. Aloise said they will review the 
pavement design and identify its treatment appropriateness. He also asked if CTDOT 
has provided their full updated guideline document. Mr. Aloise indicated it has not yet 
been made available, but CRCOG has had meetings with various units at CTDOT. Mr. 
Jeff Doolittle from the Town of South Windsor asked for clarification regarding how 
many and when cores will be completed. Mr. Aloise indicated that Mr. Doolittle’s 
reading of the guidelines appeared to be correct. Mr. Jon Colman asked if it would be 
premature to approve the updated policy given the potential of additional changes to 
CTDOT’s guidelines. Mr. Aloise noted that it was important to pass the Project 
Selection Policy for Towns who are applying under this solicitation. Mr. Aloise also 
stated that based on the numerous conversations that CRCOG has had with CTDOT, 
additional changes are not anticipated. 

 A motion was made by Peter Hughes from the Town of Marlborough, seconded by 
Adam Kessler from Windsor, to approve the updated LOTCIP Project Selection Policy. 
This motion was passed unanimously. 

  
6. Other Business – Mr. Robert Aloise asked everyone who attended the Cost Review 

Sub-Committee Meeting to also attend the Transportation Committee meeting to help 
ensure a quorum. 

• The next Cost Review Sub-Committee meeting is scheduled for December 13, 2021 
at 11:30 am. 

 
7.  Adjourn – The meeting was adjourned at 11:39 am via a motion by Tom Roy from 

the Town of Simsbury, seconded by Dave Smith from the Town of Vernon. 


