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1. Roll Call – Alphabetically by Member Municipality, then others. The meeting was called 
to order at 11:31 am by the Chair, Jon Colman from the Town of Bloomfield. 

   
2. Public Forum – No one chose to speak. 
 

3. Adoption of Meeting Minutes from November 16, 2020 Subcommittee Meeting – 
A motion was made by Patrice Carson from the Town of Bolton, seconded by Tim 
Webb from the Town of Ellington to approve the meeting minutes from the November 
16th, 2020 meeting. This motion was passed unanimously with two abstentions made 
by Tim Webb from the Town of Ellington and Donald Nunes from the Town of Enfield. 

 

4. LOTCIP Quarterly Report – Quarter 2 – Ms. Sotoria Montanari reviewed the 
highlights of the LOTCIP Quarterly Report. She stated that CTDOT issued an 
Authorization to Award Letter for $613,894 for Manchester Tolland Turnpike Sidewalks. 
The anticipated expenditures for the remainder of the fiscal year are projected to be 
$20,604,320. Ms. Montanari stated that CRCOG received two (2) final design 
submissions: Southington’s Plantsville Intersection Improvements and South 
Windsor’s Avery Street Rehabilitation. Project expenditures for Quarter 3 are 
anticipated at $4,115,747. CRCOG received seven (7) Quarter 2 design submissions 
and anticipates receipt of nineteen (19) design submissions in Quarter 3. Ms. 
Montanari mentioned that forty (40) projects have been awarded or completed 
construction since program inception, and CTDOT issued four (4) Commitment to Fund 
Letters for the following projects: Farmington Colt Highway Roundabout Installation, 
East Hartford Brewer Street Phase 4 Reconstruction, Berlin Kensington Bridge 
Replacement, and Rocky Hill Elm Street Sidewalk installation. Rocky Hill was the first 
Town to receive a Commitment to Fund letter from the 2020 Solicitation. Ms. Montanari 
provided an update on the 2020 Solicitation application reviews and submittals. 
 

Ms. Montanari noted that six municipalities needed to provide schedule updates. Mr. 
Jonathan Thiesse stated that Bloomfield’s Blue Hills Avenue project had to be 
rescoped due to a public information meeting, thereby delaying the design submission 
to January 31, 2021. Mr. Frank Dellaripa stated Hartford Main Street/Boce Barlow 
added bike lanes at the Mayor’s request, which required project rescoping. The final 
submission is now anticipated for January 31, 2021. Mr. Robert Trottier stated that New 
Britain’s Downtown Complete Streets Project design submission had to re-scheduled 
due to obtaining ROW. The final design will be submitted by March 1, 2021. Mr. Kevin 
Kelly stated there were utility relocations that needed to be worked out for Hebron’s 
Wall Street/Main Street Intersection. Final design submission is anticipated for March 
1, 2021. Mr. Duane Martin stated that the West Hartford Trout Brook Multi Use Trail is 
located on land that is owned by the State. The Town is in the process of obtaining 
signatures from OPM for a maintenance agreement that is integral to acquiring an 
easement. Although the final design submission was submitted previously, it cannot be 
submitted to CTDOT without an easement. Submission of the final documents has 
been re-scheduled to February 15, 2021. Mr. Derrick Gregor stated there was a change 
of design of Wethersfield’s Wolcott/Franklin Project due to feedback from a public 
information meeting. Final design submission is re-rescheduled to January 31, 2021. 
 

5. LOTCIP Funding Increase Request – Ms. Sotoria Montanari gave a brief update on 
the LOTCIP Funding Increase and Scope Modification Request for the Newington 
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Complete Streets Project (L093-0001). Ms. Montanari stated that the Town of 
Newington is requesting a scope modification and LOTCIP funding increase of $645, 
000 from $2,031,000 to $2,676,00 (31.7% increase). Ms. Montanari stated the project 
incorporates complete streets improvements along two (2) miles of Robbins Avenue, 
was approved under the 2018 Solicitation and has progressed through the 90% design 
phase. The requested scope modifications and funding increase are to address 
feedback from CTDOT District and Traffic Unit reviews, which included intersection and 
drainage improvements, mainly at Robbins Avenue intersection with Main Street 
(SR176). These improvements address public safety concerns, traffic flow, drainage 
and bike and pedestrian connectivity. Ms. Montanari also mentioned that additionally, 
improving the right-turning radius will better accommodate larger vehicles. Further 
improvements include modifying the pedestrian signals and extending bike lanes 350 
feet and extending sidewalk 350 feet from Main Street to Walsh Avenue, completing a 
sidewalk gap. The total intersection improvements amount to a $250,000. Also, the 
drainage improvements consist of removing 1,500 feet of corrugated, corroded metal 
pipe and replacing it with new HDPE pipe. Total drainage improvements amount to 
$280,000. Because of the proposed improvements more funding will be allocated for 
maintenance and protection of traffic during construction at a cost of $115,000.  A 
motion was made by Peter Hughes from the Town of Marlborough seconded by Robert 
Trottier from the City of New Britain to approve the described scope modification, 
resulting in an additional $645,000 of LOTCIP funding for the Newington project (L093-
0001). This motion was passed unanimously. 

 
6. CMAQ Program – Project Rating Criteria – Mr. Pramod Pandey gave an update on 

the   Congestion Mitigation and Air Quality (CMAQ) Program. Mr. Pandey reported that 
CRCOG staff has developed recommend rating criteria for this Program. He stated that 
the criteria mirrors that of CTDOT so that selected projects can compete well against 
projects from other regions. Mr. Pandey reviewed the rating criteria that were outlined 
in the meeting materials and reminded the group that the deadline for submission is 
February 19, 2021, with recommended selections being brought to the Committee for 
discussion and endorsement at the March 22, 2021 meeting. There was some 
discussion related to project types and number of projects submitted to date. A motion 
was made by Tim Webb from the Town of Ellington, seconded by Patrice Carson from 
the Town of Bolton, to accept the Congestion Mitigation and Air Quality (CMAQ) 
Program Project Rating Criteria as presented. This motion was passed unanimously. 
Mr. Pandey also noted that he had received some questions regarding how to account 
for the impact of COVID-19 on traffic volumes. Mr. Pandey shared the following 
instruction from CTDOT on this matter: “The data should be based most recent traffic 
counts and information available, but not during the COVID timeframe. Please note the 
date of the information supplied for the analysis.” 

 
7. Other Business – The next Cost Review SubCommittee meeting is scheduled for 

February 22, 2021 at 11:30am. 
 
8. Adjourn – The meeting was adjourned at 11:55am via a motion by Patrice Carson from 

the Town of Bolton, seconded by Timothy Webb from the Town of Ellington. 


