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1. Roll Call - Alphabetically by Member Municipality, then others. The meeting was
called to order at 11:34am by the Chair, Jon Colman from the Town of Bloomfield.

2. Public Forum — No one chose to speak.
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3. Adoption of Minutes from June 28th, 2021 Cost Review Sub-Committee
Meeting — A motion was made by Patrice Carson from the Town of Bolton, seconded
by Tim Webb from the Town of Ellington, to approve the minutes from the meeting on
June 28t 2021. This motion was passed unanimously with four (4) abstentions made
by Larry Baril from the Town of Avon, Chris Edge from the Town of Berlin, Steve
Sopelak from the Town of Rocky Hill, and David Smith from the Town of Vernon.

4. LOTCIP Funding Increase Request: Stafford Leonard Road Bridge Project
(L134-0002) — Ms. Sotoria Montanari stated that the Town of Stafford requested a
LOTCIP funding increase of $1,198,486 from $2,601,000 to $3,799,468 (46%
increase) for the Stafford Leonard Road Bridge Project based on a competitive low bid.
Ms. Montanari mentioned the Town completed a successful design, was issued an
Authorization to Advertise Letter on August 5t and opened its public bid on September
8th, The Town received five (5) bid packages ranging from $3,401,223 to $5,780,303,
which were considerably higher than the Engineer’s estimate of $2,601,000.

Ms. Montanari stated the disparity between the Engineer's estimate and the lowest
responsible bidder was due to several factors. She said the bridge replacement is a
complicated project with complex risks associated with constructing the bridge on top
of an existing dam. The contractors indicated performing work requires minimizing
the vibration to ensure there is no damage to the dam underneath the bridge. Ms.
Montanari said the contractors were very concerned about lowering the impoundments
and cofferdams required to complete the project. TIM Technologies, owner of the dam,
utilizes the water for the processes at their adjacent plant. Another factor for the
increase Ms. Montanari discussed was the industry had recently seen considerable
price increases across the board due to supply chain and labor shortages.

Ms. Montanari also stated that included in the bid prices are costs associated with the
repair of the dam amounting to $282,000, considered non-participating costs paid by
TIM technologies. This, in turn, would reduce the LOTCIP funding portion to
$3,166,223, however, with the 20% contingencies and incidentals, the total amount of
funding to complete the project increases to $3,799,468.

Mr. Devon Cowperthwaite from the Town of Stafford stated that the Town had been
working on this project for some time; it is a very complex project; and residents look
forward to its advancement. The Town discussed the pricing with all contractors. The
increased pricing was due to the complexity of the risks associated with the project. Mr.
Gary Giroux from Cardinal Engineers mentioned that contractors indicated they were
very concerned about the risk factors tied to the unknown issues of the old dam
underneath the bridge. He also mentioned that timing and higher material prices
contributed to the cost increase. Mr. Dave Smith of Vernon asked if the bridge could be
constructed within one season, resulting in a possible cost savings. Mr. Giroux
indicated it is possible, however, there is a lot of preparation work that is required to
be accomplished beforehand.

Mr. Jon Colman from the Town of Bloomfield asked if the increased pricing is
considered a trend. It was noted that it is too soon to evaluate this. Mr. Doug Wilson
from the Town of East Hartford inquired about the possible advantage of rebidding the
project in the Spring after conducting more analysis to mitigate the risk factors. Mr.
Cowperthwaite indicated much geotechnical analysis was already completed.



Mr. Peter Hughes from the Town of Marlborough asked if the town could request
additional funds if the 10% contingencies were exhausted. Ms. Montanari indicated
any additional funds needed would be the responsibility of the Town.

A motion was made by Peter Hughes from the Town of Marlborough seconded by
Patrice Carson from the Town of Bolton, to approve the funding increase from
$2,601,000 to $3,799,468. This motion was passed unanimously.

5. 2022 LOTCIP Project Solicitation and CTDOT Coordination Update — Ms.
Sotoria Montanari gave an update on the 2022 LOTCIP Project Solicitation. She
mentioned that a request for proposals (RFP) is anticipated to be distributed in late
September, with project proposals due in January and project selection approval
anticipated in May 2022. She referenced the Selection Policy in how a pavement
structural improvement will be rated and the appropriateness of the pavement
treatment. Ms. Montanari said CRCOG has worked closely with CTDOT to mitigate
long-standing inefficiencies in the guidelines. To assist the municipalities with
pavement treatment and categorizing the type of pavement treatment, Ms. Montanari
stated that CRCOG will be offering a pre-application pavement treatment opinion by a
pavement expert pre-vetted by CTDOT. This opinion is optional and will be free to our
communities. Additional details will be forthcoming with the RFP at the October
meeting. In addition, CTDOT prefers a 20-year service life on all projects but will allow
15 years for most minor pavement rehabilitation projects. Ms. Montanari mentioned
CRCOG would like the RFP to coincide with the revised CTDOT LOTCIP guidelines.

Mr. Robert Aloise gave an update on LOTCIP coordination with CTDOT. Mr. Aloise
mentioned that improving the efficiency of the LOTCIP program has been a great
concern of the Committee. Mr. Aloise stated that CTDOT and CRCOG met over several
months to address ongoing program challenges. He stated CRCOG reviewed and
provided input to the draft CTDOT LOTCIP revised pavement treatment changes. He
said projects are reviewed by multiple units at CTDOT, including Pavement, Rights of
Way (ROW), and Traffic, and CRCOG scheduled meetings with each unit to review
ways for the program to be more efficient. Mr. Aloise mentioned that some progress
has been made on several issues. CRCOG staff is currently working with CTDOT to
address the issues. Meeting details and progress made were listed in the memo
distributed to Committee members. Specifically, Mr. Aloise mentioned that progress
was made with the Pavement Unit, which agreed to fund a pre-vetted consultant to
provide pavement treatment opinions during the pre-application process. He
mentioned that CTDOT is revising the categories to four pavement categories and
agreed to accept a 15-year service life for minor rehabilitation projects. Mr. Aloise also
commented on progress made with the ROW Unit who agreed to early interaction and
to providing timelines to municipalities. He also said CRCOG will be meeting with
CTDOT Traffic to discuss processes.

Mr. Aloise stated that although significant progress has been with CTDOT, there were
two (2) remaining issues that the CRCOG staff has not yet pursued, as they would
require elevation of the issues to a higher level (at CTDOT or Legislature). The first
issue pertains to eligibility, which if changed, would allow work on non-federal aid
roadways. This would require legislative change, as current legislation requires that
LOTCIP projects be STP-Urban eligible. Mr. Aloise explained that the reason for this is
that STP-Urban funding is currently used by CTDOT, however, if LOTCIP funding was
dissolved, the funding for LOTCIP projects would revert to STP-Urban funding.
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The second higher-level issue is the elimination of CTDOT oversight, specifically
allowing regional oversight only or no oversight (similar to Town Aid Road). Mr. Aloise
stated this change would include COG’s oversight or a pilot approach with CRCOG
which would require CTDOT approval. Mr. Aloise said he would review what this
change would entail in regard to resources and staffing. In summary, Mr. Aloise
reiterated that CRCOG has made progress, and more information will be provided at
future meetings as additional conversations are had.

Mr. Jon Colman from the Town of Bloomfield said that regarding eligibility, there was
an agreement and understanding with CTDOT that if LOTCIP money was withdrawn,
the region would get STP-Urban money back. He stated that since STP-Urban funding
cannot be used on non-federal roadways, the region would lose this leverage if there
were legislative changes. Mr. Colman suggested not to pursue eligibility changes too
aggressively. Mr. Colman also stated that the region should pursue the elimination of
some oversight. He suggested that CRCOG staff assess how they could manage LOTCIP
on their own by increasing staff and/or consultant support. Mr. Colman was concerned
that with anticipated decreases in CTDOT staffing along with multibillion dollars of
COVID funding, LOTCIP could get lost along the way. Mr. Colman suggested that
CRCOG and CTDOT should pursue a pilot program for regional oversight.

6. Other Business — There was no other business discussed. The next Cost Review Sub-
Committee meeting is scheduled for October 25, 2021 at 11:30am.

7. Adjourn — The meeting was adjourned at 12:08 pm via a motion by Patrice Carson
from the Town of Bolton seconded by David Smith from the Town of Vernon.



