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To: Transportation Committee  

 From: Sotoria Montanari, LOTCIP Program Manager  
Date: September 13, 2023 

Cc: Mr. Colin Moll, Town of Suffield First Selectman  
Rob Aloise, CRCOG Director of Transportation Planning 
Cara Radzins, CRCOG Deputy Director of Transportation Planning 
 Subject LOTCIP Scope Modification: Suffield Farmington Canal Heritage Trail (L139-0003) 

 
A Transportation Committee meeting will take place at 12 noon on Monday, September 18, 2023. At 
the meeting, we will be discussing and acting on the following: 
 
Suffield Farmington Canal Heritage Trail Project (L139-0003) 
 
This project was approved in the 2022 LOTCIP Solicitation and received a Commitment to Fund Letter 
(CTF) for $1,278,400 in March 2023.  The Town of Suffield is requesting a LOTCIP scope modification 
that will increase the length of the trail improvements from 4,700 feet to 6,550 feet.  Based on feedback 
from the CTDOT Office of the Rail, the Town will eliminate the proposed replacement of a triple 72” 
drainage culvert with a pedestrian bridge.  These scope modifications (increasing the trail length and 
retaining the culverts) would result in an overall reduction in project costs from $1,278,400 to $730,00. 
 

The Town had initially requested a funding increase which was 
approved by the Transportation Committee in March 2023 for the 
costs associated with replacing the culvert with a pedestrian bridge.  
Because the Town holds a license agreement with the Office of Rail, 
the Town was required to coordinate its plans with the Rail Officer 
after receiving the CTF letter.  CTDOT’s Office of Rail expressed 
concerns with the planned culvert replacement.   
 
Specifically, the Rail Officer indicated that if the culvert were 
replaced with a bridge, it would need to be designed to support a 
return of future rail use.  Also, CTDOT is concerned that an existing 
fiber optic line along the trail may conflict with any proposed bridge 
abutments.  The Town deemed a rail bridge cost prohibitive with the 
existing LOTCIP budget.  Based on these concerns, the Town 
decided to forego the culvert removal and installation of the 
pedestrian bridge and instead proposes to expand the project limits 
north to encompass the entire trail within Suffield. 
 

 
Staff recommends committee approval of the Suffield Farmington Canal Heritage Trail Project (L139-
0003) LOTCIP scope modification request to expand the length of the trail improvements from 4,700 
feet to 6,550 feet, and eliminating the replacement of the culvert with a pedestrian bridge, resulting 
in an overall decrease in project cost from $1,278,400 to $730,000. 


